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Footnotes 

 
Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan 

The following Funding Contribution Plan is submitted for the quarter ended  
September 30, 2017. 
 

General Assumptions: 
- The initial submission of this report inadvertently omitted the general assumption related to the elements 

that comprise expenditures reflected in this report. This revised page includes this general assumption. 

- Expenditures reflect amounts paid and reported to the Federal Railroad Administration (FRA), invoices 

received and in process, and material estimated costs for work performed, not yet billed. 

- This Funding Contribution Plan (FCP) is the quarterly update for September 30, 2017 as required by 

Cooperative Agreement FR-HSR-0009-10-01-06.  Nothing in this FCP shall be interpreted to modify, 

supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-06 including but not 

limited to the Scope, Schedule and Approved Grant Budget contained therein. 

- The FCP maintains the June 2017 Task level forecasts. 

- The Authority has not yet executed a contract for CP5, and the CP5 cost and cash flow forecast are not based 

on any contractual milestones. 

- Costs associated with the Central Valley Wye and the Bakersfield Locally Generated Alternative (formerly 

known as Bakersfield F Street) supplemental environmental documents are reflected in the segment 

breakouts for San Jose to Merced and Bakersfield to Palmdale, respectively. 

- State funding sources include Prop 1A, Cap and Trade, and/or earned program income.  

- FY2010-11 costs reflect ARRA start date of August 17, 2010. 

- Contracts executed to date (including the Authority’s design-build construction contracts) have assumed FY10 

grant funding to complete the scope of work within the grant agreement. 

- The schedule and forecast contained herein are subject to change.   
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FCP Expenditures and Forecast 
 

 

 

 

 

 

  

From 8/17/2010 Total Estimated Resource 

SUMMARY - PROJECT DEVELOPMENT FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 22,346,934       27,096,885  52,536,747     53,609,180   25,496,614   58,789,558        71,479,866        166,719,393      21,907,962        -                   -                499,983,138    301,800,999 84,011,183      114,170,956    499,983,138    

Task 1.1 Regional Consultant Project Management (RC) 5,331,715         6,616,997    9,219,445       8,367,186     5,134,270     10,051,275        9,383,238          26,326,780        3,314,210          -                   -                83,745,118      83,745,118   -                   -                   83,745,118      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 2,331,555         3,188,875    5,013,601       4,330,581     3,107,467     5,438,559          4,662,043          4,230,510          332,292             -                   -                32,635,483      32,635,483   -                   -                   32,635,483      

Task 1.3 Alternatives Analysis  (RC) 729,799            1,113,202    1,331,279       1,548,856     5,006,952     4,928,623          1,562,488          465,350             6,901                 -                   -                16,693,450      16,693,450   -                   -                   16,693,450      

Task 1.4 EIR / EIS Analysis  (RC) 11,703,877       11,286,001  14,167,594     7,527,610     4,253,871     19,740,689        30,092,518        9,165,354          1,026,338          -                   -                108,963,851    108,963,851 -                   -                   108,963,851    

Task 1.5 Draft and Final EIR / EIS (RC) 2,067,945         2,989,482    6,739,571       6,473,867     1,157,200     1,786,443          3,086,089          12,500,673        754,200             -                   -                37,555,470      37,555,470   -                   -                   37,555,470      

Task 1.6 Certification of EIR / EIS and ROD (RC) 182,042            289,789       2,452,888       8,155,415     1,409,572     827,620             1,148,660          7,436,765          304,875             -                   -                22,207,627      22,207,627   -                   -                   22,207,627      

Task 1.7 Program Management (RDP) -                    1,612,538    13,612,369     16,644,936   3,737,324     14,311,880        14,858,193        15,476,023        3,757,919          -                   -                84,011,183      -                84,011,183      -                   84,011,183      

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 560,728        1,689,958     1,704,468          6,686,636          91,117,939        12,411,228        -                   -                114,170,956    -                -                   114,170,956    114,170,956    

Task 2 Preliminary Engineering (PE) 26,313,994       33,524,717  42,068,361     45,316,809   10,744,224   53,458,955        43,883,243        76,525,470        4,174,193          -                   -                336,009,966    241,606,372 94,403,594      -                   336,009,966    

Task 2.1 Regional Consultant PE (RC) 26,313,994       29,814,732  24,564,234     26,792,229   14,653,249   35,203,810        31,114,789        52,223,713        925,621             -                   -                241,606,372    241,606,372 -                   -                   241,606,372    

Task 2.2 Program Management (RDP) -                    1,274,997    8,694,730       7,284,896     (3,376,933)    17,117,889        12,768,454        24,301,757        3,248,572          -                   -                71,314,362      -                71,314,362      -                   71,314,362      

Task 2.3 RDP Engineering (RDP) -                    2,434,988    8,809,397       11,239,684   (532,092)       1,137,256          -                    -                    -                    -                   -                23,089,232      -                23,089,232      -                   23,089,232      

Task 3 Other Related Work Needed Prior to Start of Construction 616,395            4,414,660    25,341,894     13,437,250   (4,437,004)    5,993,787          20,487,872        88,985,598        16,188,262        -                   -                171,028,714    21,840,039   8,219,310        140,969,365    171,028,714    

Task 3.1 Regional Consultant Station Area Planning (RC) 505,209            444,789       816,771          565,063        283,245        1,342,884          1,057,646          3,939,781          655,147             -                   -                9,610,535        9,610,535     -                   -                   9,610,535        

Task 3.2 Regional Consultant ROW Work (RC) 98,680              2,407,861    9,894,639       2,020,868     (3,864,124)    185,392             882,761             518,649             84,778               -                   -                12,229,504      12,229,504   -                   -                   12,229,504      

Task 3.3 RDP ROW Work (RDP) 12,506              155,960       490,907          285,337        (461,370)       -                    -                    -                    -                    -                   -                483,340           -                483,340           -                   483,340           

Task 3.4 Ridership Forecasting (RDP) -                    716,717       3,979,576       1,316,441     (2,625,471)    -                    -                    -                    -                    -                   -                3,387,262        -                3,387,262        -                   3,387,262        

Task 3.5 Construction Planning / Procurement Support (RDP) -                    689,333       10,160,001     8,952,437     349,492        (16,056,501)      253,946             -                    -                    -                   -                4,348,708        -                4,348,708        -                   4,348,708        

Task 3.6 Station Area Planning -                    -               -                 -                -                663,613             2,527,273          7,185,462          623,651             -                   -                11,000,000      -                -                   11,000,000      11,000,000      

Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    12,699,691        33,600,000        14,400,000        -                   -                60,699,691      -                -                   60,699,691      60,699,691      

Task 3.8 Legal Services - Pre-construction -                    -               -                 297,104        1,881,225     19,858,398        3,066,555          43,741,705        424,686             -                   -                69,269,674      -                -                   69,269,674      69,269,674      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 659,952        17,920          -                    -                    -                    -                    -                   -                677,872           -                -                   677,872           677,872           

Task 4.1 SWCAP -                    -               -                 659,952        17,920          -                    -                    -                    -                    -                   -                677,872           -                -                   677,872           677,872           

Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                   -                -                   -                -                   -                   -                   

Total SUMMARY - PROJECT DEVELOPMENT 49,277,324       65,036,261  119,947,002   113,023,190 31,821,755   118,242,299      135,850,982      332,230,461      42,270,417        -                   -                1,007,699,691 565,247,410 186,634,087    255,818,193    1,007,699,691 
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FCP Expenditures and Forecast 

 

 

 

 

  

From 8/17/2010 Total Estimated Resource 

Phase I San Francisco - San Jose FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 3,979,343         2,551,192    2,231,293       1,879,366     987,100        5,288,602          10,223,301        33,959,595        5,884,162          -                   -                66,983,954      22,501,033   11,225,478      33,257,443      66,983,954      

Task 1.1 Regional Consultant Project Management (RC) 915,593            1,030,098    362,036          79,458          -                711,474             458,707             1,583,925          116,201             -                   -                5,257,492        5,257,492     -                   -                   5,257,492        

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 690,261            538,648       216,191          69,034          -                248,306             679,296             645,393             53,340               -                   -                3,140,468        3,140,468     -                   -                   3,140,468        

Task 1.3 Alternatives Analysis  (RC) 212,713            -               185                 -                -                383,592             473,728             60,810               -                    -                   -                1,131,027        1,131,027     -                   -                   1,131,027        

Task 1.4 EIR / EIS Analysis  (RC) 1,803,451         749,371       291,645          60,058          -                1,223,948          4,045,031          1,271,513          142,914             -                   -                9,587,930        9,587,930     -                   -                   9,587,930        

Task 1.5 Draft and Final EIR / EIS (RC) 357,325            71,822         -                 -                -                59,645               190,187             1,938,384          130,742             -                   -                2,748,104        2,748,104     -                   -                   2,748,104        

Task 1.6 Certification of EIR / EIS and ROD (RC) -                    -               -                 -                -                -                    -                    596,261             39,751               -                   -                636,012           636,012        -                   -                   636,012           

Task 1.7 Program Management (RDP) -                    161,254       1,361,237       1,664,494     373,732        2,003,663          2,175,099          3,421,401          64,598               -                   -                11,225,478      -                11,225,478      -                   11,225,478      

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 6,323            613,367        657,974             2,201,253          24,441,908        5,336,618          -                   -                33,257,443      -                -                   33,257,443      33,257,443      

Task 2 Preliminary Engineering (PE) 6,666,231         5,723,293    2,273,633       1,865,596     (390,903)       3,041,799          4,395,405          3,339,557          289,626             -                   -                27,204,236      17,496,104   9,708,132        -                   27,204,236      

Task 2.1 Regional Consultant PE (RC) 6,666,231         5,352,294    523,220          13,138          -                1,216,285          3,025,319          605,660             93,958               -                   -                17,496,104      17,496,104   -                   -                   17,496,104      

Task 2.2 Program Management (RDP) -                    127,500       869,473          728,490        (337,693)       1,711,789          1,370,086          2,733,897          195,668             -                   -                7,399,209        -                7,399,209        -                   7,399,209        

Task 2.3 RDP Engineering (RDP) -                    243,499       880,940          1,123,968     (53,209)         113,726             -                    -                    -                    -                   -                2,308,923        -                2,308,923        -                   2,308,923        

Task 3 Other Related Work Needed Prior to Start of Construction 317,214            285,813       1,463,048       1,058,772     409,053        6,056,324          1,292,738          20,929,657        177,297             -                   -                31,989,916      718,790        821,931           30,449,195      31,989,916      

Task 3.1 Regional Consultant Station Area Planning (RC) 315,963            129,612       -                 -                -                221                    1,987                 64,490               4,360                 -                   -                516,633           516,633        -                   -                   516,633           

Task 3.2 Regional Consultant ROW Work (RC) -                    -               -                 -                -                3,815                 98,556               93,515               6,270                 -                   -                202,157           202,157        -                   -                   202,157           

Task 3.3 RDP ROW Work (RDP) 1,251                15,596         49,091            28,534          (46,137)         -                    -                    -                    -                    -                   -                48,334             -                48,334             -                   48,334             

Task 3.4 Ridership Forecasting (RDP) -                    71,672         397,958          131,644        (262,547)       -                    -                    -                    -                    -                   -                338,726           -                338,726           -                   338,726           

Task 3.5 Construction Planning / Procurement Support (RDP) -                    68,933         1,016,000       895,244        34,949          (1,605,650)        25,395               -                    -                    -                   -                434,871           -                434,871           -                   434,871           

Task 3.6 Station Area Planning -                    -               -                 -                -                -                    -                    333,333             166,667             -                   -                500,000           -                -                   500,000           500,000           

Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                   -                -                   -                -                   -                   -                   

Task 3.8 Legal Services - Pre-construction -                    -               -                 3,350            682,788        7,657,939          1,166,800          20,438,318        -                    -                   -                29,949,195      -                -                   29,949,195      29,949,195      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 32,998          896               -                    -                    -                    -                    -                   -                33,894             -                -                   33,894             33,894             

Task 4.1 SWCAP -                    -               -                 32,998          896               -                    -                    -                    -                    -                   -                33,894             -                -                   33,894             33,894             

Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                   -                -                   -                -                   -                   -                   

Total San Francisco - San Jose 10,962,787       8,560,298    5,967,974       4,836,731     1,006,146     14,386,725        15,911,443        58,228,809        6,351,085          -                   -                126,212,000    40,715,927   21,755,541      63,740,532      126,212,000    
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From 8/17/2010 Total Estimated Resource 

Phase I San Jose - Merced FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 3,461,006         5,078,730    9,587,558       8,861,008     3,983,877     10,294,807        19,169,864        81,597,476        14,624,142        -                   -                156,658,469    63,288,872   29,450,192      63,919,404      156,658,469    

Task 1.1 Regional Consultant Project Management (RC) 874,346            1,193,642    1,700,738       1,483,019     961,933        1,156,689          2,505,500          10,392,772        3,034,331          -                   -                23,302,970      23,302,970   -                   -                   23,302,970      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 280,879            805,497       937,937          574,425        359,698        422,714             879,061             632,839             117,971             -                   -                5,011,022        5,011,022     -                   -                   5,011,022        

Task 1.3 Alternatives Analysis  (RC) 186,094            62,430         26,252            32,808          -                624,727             581,908             41,404               6,901                 -                   -                1,562,523        1,562,523     -                   -                   1,562,523        

Task 1.4 EIR / EIS Analysis  (RC) 2,061,694         2,686,075    3,618,174       2,757,226     1,484,174     2,573,643          7,927,953          2,184,779          364,130             -                   -                25,657,848      25,657,848   -                   -                   25,657,848      

Task 1.5 Draft and Final EIR / EIS (RC) 57,994              140,758       557,567          587,365        122,564        320,665             1,332,077          2,424,601          369,625             -                   -                5,913,215        5,913,215     -                   -                   5,913,215        

Task 1.6 Certification of EIR / EIS and ROD (RC) -                    29,076         24,416            14,634          46,779          567,137             133,909             897,209             128,136             -                   -                1,841,294        1,841,294     -                   -                   1,841,294        

Task 1.7 Program Management (RDP) -                    161,254       2,722,474       3,328,987     747,465        4,293,564          4,696,011          9,971,998          3,528,439          -                   -                29,450,192      -                29,450,192      -                   29,450,192      

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 82,543          261,265        335,667             1,113,444          55,051,874        7,074,610          -                   -                63,919,404      -                -                   63,919,404      63,919,404      

Task 2 Preliminary Engineering (PE) 4,764,486         6,198,039    6,279,932       11,159,592   2,106,803     5,583,030          10,164,188        19,646,455        2,979,770          -                   -                68,882,294      37,758,721   31,123,573      -                   68,882,294      

Task 2.1 Regional Consultant PE (RC) 4,764,486         5,827,040    2,779,106       7,454,676     2,888,608     1,932,001          7,651,109          4,076,858          384,837             -                   -                37,758,721      37,758,721   -                   -                   37,758,721      

Task 2.2 Program Management (RDP) -                    127,500       1,738,946       1,456,979     (675,387)       3,423,578          2,513,079          15,569,597        2,594,933          -                   -                26,749,225      -                26,749,225      -                   26,749,225      

Task 2.3 RDP Engineering (RDP) -                    243,499       1,761,879       2,247,937     (106,418)       227,451             -                    -                    -                    -                   -                4,374,348        -                4,374,348        -                   4,374,348        

Task 3 Other Related Work Needed Prior to Start of Construction 1,251                158,937       3,029,911       2,214,026     (256,635)       878,920             1,915,486          24,171,253        85,043               -                   -                32,198,192      1,465,563     1,486,410        29,246,219      32,198,192      

Task 3.1 Regional Consultant Station Area Planning (RC) -                    2,245           103,814          59,448          -                276                    48,302               99,872               13,316               -                   -                327,272           327,272        -                   -                   327,272           

Task 3.2 Regional Consultant ROW Work (RC) -                    492              -                 -                -                15,403               770,140             280,530             71,727               -                   -                1,138,291        1,138,291     -                   -                   1,138,291        

Task 3.3 RDP ROW Work (RDP) 1,251                15,596         98,181            57,067          (92,274)         -                    -                    -                    -                    -                   -                79,821             -                79,821             -                   79,821             

Task 3.4 Ridership Forecasting (RDP) -                    71,672         795,915          263,288        (525,094)       -                    -                    -                    -                    -                   -                605,781           -                605,781           -                   605,781           

Task 3.5 Construction Planning / Procurement Support (RDP) -                    68,933         2,032,000       1,790,487     69,898          (3,211,300)        50,789               -                    -                    -                   -                800,808           -                800,808           -                   800,808           

Task 3.6 Station Area Planning -                    -               -                 -                -                161,322             451,101             1,687,576          -                    -                   -                2,300,000        -                -                   2,300,000        2,300,000        

Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                   -                -                   -                -                   -                   -                   

Task 3.8 Legal Services - Pre-construction -                    -               -                 43,736          290,835        3,913,219          595,154             22,103,275        -                    -                   -                26,946,219      -                -                   26,946,219      26,946,219      

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 164,988        4,480            -                    -                    -                    -                    -                   -                169,468           -                -                   169,468           169,468           

Task 4.1 SWCAP -                    -               -                 164,988        4,480            -                    -                    -                    -                    -                   -                169,468           -                -                   169,468           169,468           

Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                   -                -                   -                -                   -                   -                   

Total San Jose - Merced 8,226,743         11,435,706  18,897,400     22,399,614   5,838,526     16,756,756        31,249,537        125,415,185      17,688,956        -                   -                257,908,423    102,513,156 62,060,175      93,335,091      257,908,423    
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From 8/17/2010 Total Estimated Resource 

Phase I Merced - Fresno FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 3,919,595         5,821,857    12,075,743     9,204,697     1,017,112     -                    14,845               938,552             -                    -                   -                32,992,401      29,359,361   3,428,865        204,176           32,992,401      

Task 1.1 Regional Consultant Project Management (RC) 370,185            699,279       1,604,545       1,097,376     258,752        -                    -                    326,116             -                    -                   -                4,356,253        4,356,253     -                   -                   4,356,253        

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 130,317            221,561       840,623          198,019        58,038          -                    -                    142,585             -                    -                   -                1,591,142        1,591,142     -                   -                   1,591,142        

Task 1.3 Alternatives Analysis  (RC) 18,999              25,631         -                 -                -                -                    -                    -                    -                    -                   -                44,630             44,630          -                   -                   44,630             

Task 1.4 EIR / EIS Analysis  (RC) 3,321,537         3,533,624    3,358,178       -                41,441          -                    -                    162,488             -                    -                   -                10,417,269      10,417,269   -                   -                   10,417,269      

Task 1.5 Draft and Final EIR / EIS (RC) 78,558              879,704       3,126,593       10,908          -                -                    -                    125,871             -                    -                   -                4,221,633        4,221,633     -                   -                   4,221,633        

Task 1.6 Certification of EIR / EIS and ROD (RC) -                    58,924         1,784,567       6,212,622     658,881        -                    -                    13,440               -                    -                   -                8,728,434        8,728,434     -                   -                   8,728,434        

Task 1.7 Program Management (RDP) -                    403,135       1,361,237       1,664,494     -                -                    -                    -                    -                    -                   -                3,428,865        -                3,428,865        -                   3,428,865        

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 21,278          -                -                    14,845               168,052             -                    -                   -                204,176           -                -                   204,176           204,176           

Task 2 Preliminary Engineering (PE) 2,964,710         4,979,563    4,922,781       3,088,275     135,180        -                    -                    97,630               -                    -                   -                16,188,140      11,657,773   4,530,367        -                   16,188,140      

Task 2.1 Regional Consultant PE (RC) 2,964,710         4,052,067    3,172,368       1,235,817     135,180        -                    -                    97,630               -                    -                   -                11,657,773      11,657,773   -                   -                   11,657,773      

Task 2.2 Program Management (RDP) -                    318,749       869,473          728,490        -                -                    -                    -                    -                    -                   -                1,916,712        -                1,916,712        -                   1,916,712        

Task 2.3 RDP Engineering (RDP) -                    608,747       880,940          1,123,968     -                -                    -                    -                    -                    -                   -                2,613,655        -                2,613,655        -                   2,613,655        

Task 3 Other Related Work Needed Prior to Start of Construction 46,344              540,665       8,071,081       1,066,696     (3,473,816)    50,000               479,047             1,013,925          456,984             -                   -                8,250,925        3,327,596     2,912,099        2,011,230        8,250,925        

Task 3.1 Regional Consultant Station Area Planning (RC) 43,217              39,253         377,196          -                -                -                    -                    -                    -                    -                   -                459,667           459,667        -                   -                   459,667           

Task 3.2 Regional Consultant ROW Work (RC) -                    110,909       6,230,836       -                (3,473,816)    -                    -                    -                    -                    -                   -                2,867,929        2,867,929     -                   -                   2,867,929        

Task 3.3 RDP ROW Work (RDP) 3,127                38,990         49,091            28,534          -                -                    -                    -                    -                    -                   -                119,741           -                119,741           -                   119,741           

Task 3.4 Ridership Forecasting (RDP) -                    179,179       397,958          131,644        -                -                    -                    -                    -                    -                   -                708,781           -                708,781           -                   708,781           

Task 3.5 Construction Planning / Procurement Support (RDP) -                    172,333       1,016,000       895,244        -                -                    -                    -                    -                    -                   -                2,083,577        -                2,083,577        -                   2,083,577        

Task 3.6 Station Area Planning -                    -               -                 -                -                50,000               479,047             913,969             456,984             -                   -                1,900,000        -                -                   1,900,000        1,900,000        

Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                   -                -                   -                -                   -                   -                   

Task 3.8 Legal Services - Pre-construction -                    -               -                 11,274          -                -                    -                    99,956               -                    -                   -                111,230           -                -                   111,230           111,230           

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 98,993          2,688            -                    -                    -                    -                    -                   -                101,681           -                -                   101,681           101,681           

Task 4.1 SWCAP -                    -               -                 98,993          2,688            -                    -                    -                    -                    -                   -                101,681           -                -                   101,681           101,681           

Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                   -                -                   -                -                   -                   -                   

Total Merced - Fresno 6,930,649         11,342,086  25,069,605     13,458,660   (2,318,836)    50,000               493,892             2,050,107          456,984             -                   -                57,533,146      44,344,729   10,871,331      2,317,087        57,533,146      
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From 8/17/2010 Total Estimated Resource 

Phase I Fresno - Bakersfield FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 5,315,052         5,406,955    11,689,255     15,796,678   3,601,329     913,900             1,465,933          2,512,790          -                    -                   -                46,701,893      41,656,781   4,415,146        629,966           46,701,893      

Task 1.1 Regional Consultant Project Management (RC) 1,324,646         1,266,010    2,924,218       3,232,437     1,420,033     241,423             -                    1,148,427          -                    -                   -                11,557,193      11,557,193   -                   -                   11,557,193      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 628,094            740,933       1,615,165       1,925,698     287,360        17,816               -                    315,721             -                    -                   -                5,530,787        5,530,787     -                   -                   5,530,787        

Task 1.3 Alternatives Analysis  (RC) 85,169              54,021         195,967          232,000        3,830            78                      -                    -                    -                    -                   -                571,065           571,065        -                   -                   571,065           

Task 1.4 EIR / EIS Analysis  (RC) 1,915,796         1,416,085    3,469,222       2,335,781     183,093        (150,138)           (0)                      91,319               -                    -                   -                9,261,157        9,261,157     -                   -                   9,261,157        

Task 1.5 Draft and Final EIR / EIS (RC) 1,212,249         1,368,158    2,277,331       4,742,025     1,007,118     14,090               315,486             180,767             -                    -                   -                11,117,223      11,117,223   -                   -                   11,117,223      

Task 1.6 Certification of EIR / EIS and ROD (RC) 149,099            158,614       526,733          1,564,062     699,897        75,038               -                    445,914             -                    -                   -                3,619,356        3,619,356     -                   -                   3,619,356        

Task 1.7 Program Management (RDP) -                    403,135       680,618          1,664,494     -                715,594             757,086             194,220             -                    -                   -                4,415,146        -                4,415,146        -                   4,415,146        

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 100,183        -                -                    393,361             136,422             -                    -                   -                629,966           -                -                   629,966           629,966           

Task 2 Preliminary Engineering (PE) 4,530,357         7,314,557    10,860,783     13,680,271   6,880,142     216,409             -                    366,396             -                    -                   -                43,848,914      40,193,754   3,655,160        -                   43,848,914      

Task 2.1 Regional Consultant PE (RC) 4,530,357         6,387,060    9,985,576       11,827,813   6,880,142     216,409             -                    366,396             -                    -                   -                40,193,754      40,193,754   -                   -                   40,193,754      

Task 2.2 Program Management (RDP) -                    318,749       434,737          728,490        -                -                    -                    -                    -                    -                   -                1,481,975        -                1,481,975        -                   1,481,975        

Task 2.3 RDP Engineering (RDP) -                    608,747       440,470          1,123,968     -                -                    -                    -                    -                    -                   -                2,173,185        -                2,173,185        -                   2,173,185        

Task 3 Other Related Work Needed Prior to Start of Construction 33,088              2,288,732    3,899,575       2,964,780     (371,818)       452,291             939,271             2,908,438          -                    -                   -                13,114,357      6,580,700     2,180,575        4,353,082        13,114,357      

Task 3.1 Regional Consultant Station Area Planning (RC) -                    73,281         163,733          199,311        18,490          -                    -                    -                    -                    -                   -                454,814           454,814        -                   -                   454,814           

Task 3.2 Regional Consultant ROW Work (RC) 29,962              1,824,948    3,004,318       1,656,965     (390,308)       -                    -                    -                    -                    -                   -                6,125,886        6,125,886     -                   -                   6,125,886        

Task 3.3 RDP ROW Work (RDP) 3,127                38,990         24,545            28,534          -                -                    -                    -                    -                    -                   -                95,196             -                95,196             -                   95,196             

Task 3.4 Ridership Forecasting (RDP) -                    179,179       198,979          131,644        -                -                    -                    -                    -                    -                   -                509,802           -                509,802           -                   509,802           

Task 3.5 Construction Planning / Procurement Support (RDP) -                    172,333       508,000          895,244        -                -                    -                    -                    -                    -                   -                1,575,577        -                1,575,577        -                   1,575,577        

Task 3.6 Station Area Planning -                    -               -                 -                -                452,291             939,271             2,908,438          -                    -                   -                4,300,000        -                -                   4,300,000        4,300,000        

Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                   -                -                   -                -                   -                   -                   

Task 3.8 Legal Services - Pre-construction -                    -               -                 53,082          -                -                    -                    -                    -                    -                   -                53,082             -                -                   53,082             53,082             

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 164,988        4,480            -                    -                    -                    -                    -                   -                169,468           -                -                   169,468           169,468           

Task 4.1 SWCAP -                    -               -                 164,988        4,480            -                    -                    -                    -                    -                   -                169,468           -                -                   169,468           169,468           

Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                   -                -                   -                -                   -                   -                   

Total Fresno - Bakersfield 9,878,498         15,010,244  26,449,612     32,606,716   10,114,134   1,582,600          2,405,205          5,787,624          -                    -                   -                103,834,632    88,431,234   10,250,882      5,152,516        103,834,632    
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From 8/17/2010 Total Estimated Resource 

Phase I Bakersfield - Palmdale FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 1,166,719         1,259,653    5,811,748       7,413,666     7,299,986     19,704,675        16,346,804        23,708,282        -                    -                   -                82,711,534      60,894,412   17,504,002      4,313,120        82,711,534      

Task 1.1 Regional Consultant Project Management (RC) 290,776            277,905       641,901          709,559        1,358,484     2,555,299          3,967,183          10,608,910        -                    -                   -                20,410,018      20,410,018   -                   -                   20,410,018      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 137,874            162,644       346,675          422,714        537,008        1,679,936          967,951             1,267,622          -                    -                   -                5,522,424        5,522,424     -                   -                   5,522,424        

Task 1.3 Alternatives Analysis  (RC) 18,696              11,858         43,017            50,927          2,374,733     2,852,287          (73,874)             287,948             -                    -                   -                5,565,591        5,565,591     -                   -                   5,565,591        

Task 1.4 EIR / EIS Analysis  (RC) 420,540            310,848       761,537          512,732        1,412,102     7,792,950          4,749,310          1,514,300          -                    -                   -                17,474,320      17,474,320   -                   -                   17,474,320      

Task 1.5 Draft and Final EIR / EIS (RC) 266,103            300,327       499,902          1,040,932     -                931,534             1,066,722          3,431,144          -                    -                   -                7,536,665        7,536,665     -                   -                   7,536,665        

Task 1.6 Certification of EIR / EIS and ROD (RC) 32,729              34,818         115,624          343,331        3,658            130,459             942,095             2,782,681          -                    -                   -                4,385,394        4,385,394     -                   -                   4,385,394        

Task 1.7 Program Management (RDP) -                    161,254       3,403,092       4,161,234     1,308,064     3,577,970          3,908,227          984,162             -                    -                   -                17,504,002      -                17,504,002      -                   17,504,002      

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 172,236        305,937        184,240             819,190             2,831,517          -                    -                   -                4,313,120        -                -                   4,313,120        4,313,120        

Task 2 Preliminary Engineering (PE) 994,469            1,773,036    6,567,988       7,227,494     (854,642)       16,788,958        10,389,161        43,273,587        -                    -                   -                86,160,050      63,565,449   22,594,601      -                   86,160,050      

Task 2.1 Regional Consultant PE (RC) 994,469            1,402,038    2,191,956       2,596,349     513,517        10,399,657        6,046,787          39,420,676        -                    -                   -                63,565,449      63,565,449   -                   -                   63,565,449      

Task 2.2 Program Management (RDP) -                    127,500       2,173,683       1,821,224     (1,181,927)    5,991,261          4,342,374          3,852,910          -                    -                   -                17,127,025      -                17,127,025      -                   17,127,025      

Task 2.3 RDP Engineering (RDP) -                    243,499       2,202,349       2,809,921     (186,232)       398,039             -                    -                    -                    -                   -                5,467,576        -                5,467,576        -                   5,467,576        

Task 3 Other Related Work Needed Prior to Start of Construction 7,828                572,886       4,353,047       3,137,289     (617,509)       (3,471,926)        415,509             285,133             -                    -                   -                4,682,255        1,526,162     (35,340)            3,191,433        4,682,255        

Task 3.1 Regional Consultant Station Area Planning (RC) -                    16,086         35,941            43,751          -                -                    -                    -                    -                    -                   -                95,778             95,778          -                   -                   95,778             

Task 3.2 Regional Consultant ROW Work (RC) 6,577                400,598       659,484          363,724        -                -                    -                    -                    -                    -                   -                1,430,384        1,430,384     -                   -                   1,430,384        

Task 3.3 RDP ROW Work (RDP) 1,251                15,596         122,727          71,334          (161,479)       -                    -                    -                    -                    -                   -                49,428             -                49,428             -                   49,428             

Task 3.4 Ridership Forecasting (RDP) -                    71,672         994,894          329,110        (918,915)       -                    -                    -                    -                    -                   -                476,761           -                476,761           -                   476,761           

Task 3.5 Construction Planning / Procurement Support (RDP) -                    68,933         2,540,000       2,238,109     122,322        (5,619,775)        88,881               -                    -                    -                   -                (561,529)          -                (561,529)          -                   (561,529)          

Task 3.6 Station Area Planning -                    -               -                 -                -                -                    -                    -                    -                    -                   -                -                   -                -                   -                   -                   

Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                   -                -                   -                -                   -                   -                   

Task 3.8 Legal Services - Pre-construction -                    -               -                 91,260          340,563        2,147,849          326,628             285,133             -                    -                   -                3,191,433        -                -                   3,191,433        3,191,433        

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                   -                67,787             -                -                   67,787             67,787             

Task 4.1 SWCAP -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                   -                67,787             -                -                   67,787             67,787             

Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                   -                -                   -                -                   -                   -                   

Total Bakersfield - Palmdale 2,169,015         3,605,575    16,732,782     17,844,444   5,829,627     33,021,706        27,151,475        67,267,002        -                    -                   -                173,621,627    125,986,023 40,063,263      7,572,340        173,621,627    
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From 8/17/2010 Total Estimated Resource 

Phase I Palmdale - Los Angeles FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 2,902,840         4,810,906    8,568,214       8,577,194     6,718,742     17,250,952        16,581,464        14,050,212        1,399,657          -                   -                80,860,181      59,508,723   14,754,104      6,597,354        80,860,181      

Task 1.1 Regional Consultant Project Management (RC) 988,365            1,698,814    1,288,186       1,329,297     705,993        4,412,396          1,679,464          711,676             163,678             -                   -                12,977,870      12,977,870   -                   -                   12,977,870      

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 153,848            491,964       717,974          889,610        1,519,308     2,500,165          1,554,254          871,928             160,981             -                   -                8,860,031        8,860,031     -                   -                   8,860,031        

Task 1.3 Alternatives Analysis  (RC) 124,076            869,562       575,560          1,104,995     1,944,107     739,256             230,754             51,168               -                    -                   -                5,639,478        5,639,478     -                   -                   5,639,478        

Task 1.4 EIR / EIS Analysis  (RC) 1,622,643         1,539,524    2,495,638       1,749,320     1,096,088     6,189,891          8,450,470          2,153,938          519,294             -                   -                25,816,805      25,816,805   -                   -                   25,816,805      

Task 1.5 Draft and Final EIR / EIS (RC) 13,909              49,789         87,764            85,440          27,519          267,017             249,712             2,787,781          253,834             -                   -                3,822,763        3,822,763     -                   -                   3,822,763        

Task 1.6 Certification of EIR / EIS and ROD (RC) -                    -               -                 -                -                6,506                 95,568               2,152,714          136,988             -                   -                2,391,776        2,391,776     -                   -                   2,391,776        

Task 1.7 Program Management (RDP) -                    161,254       3,403,092       3,328,987     1,121,197     2,862,376          3,052,787          659,528             164,882             -                   -                14,754,104      -                14,754,104      -                   14,754,104      

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 89,545          304,530        273,345             1,268,455          4,661,479          -                    -                   -                6,597,354        -                -                   6,597,354        6,597,354        

Task 2 Preliminary Engineering (PE) 4,726,018         5,518,459    8,849,916       6,660,860     2,473,101     22,606,630        14,740,379        5,666,736          904,797             -                   -                72,146,897      53,340,450   18,806,447      -                   72,146,897      

Task 2.1 Regional Consultant PE (RC) 4,726,018         5,147,461    4,473,884       2,955,944     3,645,809     17,130,087        10,979,571        3,834,850          446,826             -                   -                53,340,450      53,340,450   -                   -                   53,340,450      

Task 2.2 Program Management (RDP) -                    127,500       2,173,683       1,456,979     (1,013,080)    5,135,367          3,760,808          1,831,886          457,971             -                   -                13,931,113      -                13,931,113      -                   13,931,113      

Task 2.3 RDP Engineering (RDP) -                    243,499       2,202,349       2,247,937     (159,628)       341,177             -                    -                    -                    -                   -                4,875,334        -                4,875,334        -                   4,875,334        

Task 3 Other Related Work Needed Prior to Start of Construction 147,279            326,536       3,709,339       2,191,664     (482,209)       (399,984)           2,092,364          5,200,985          1,068,937          -                   -                13,854,912      6,543,160     363,944           6,947,808        13,854,912      

Task 3.1 Regional Consultant Station Area Planning (RC) 146,028            161,732       51,718            33,376          -                1,139,836          816,268             3,350,790          637,471             -                   -                6,337,220        6,337,220     -                   -                   6,337,220        

Task 3.2 Regional Consultant ROW Work (RC) -                    8,603           -                 -                -                90,143               13,116               87,297               6,781                 -                   -                205,940           205,940        -                   -                   205,940           

Task 3.3 RDP ROW Work (RDP) 1,251                15,596         122,727          57,067          (138,411)       -                    -                    -                    -                    -                   -                58,230             -                58,230             -                   58,230             

Task 3.4 Ridership Forecasting (RDP) -                    71,672         994,894          263,288        (787,641)       -                    -                    -                    -                    -                   -                542,212           -                542,212           -                   542,212           

Task 3.5 Construction Planning / Procurement Support (RDP) -                    68,933         2,540,000       1,790,487     104,847        (4,816,950)        76,184               -                    -                    -                   -                (236,498)          -                (236,498)          -                   (236,498)          

Task 3.6 Station Area Planning -                    -               -                 -                -                -                    657,854             1,342,146          -                    -                   -                2,000,000        -                -                   2,000,000        2,000,000        

Task 3.7 LAUS / So California Investments -                    -               -                 -                -                -                    -                    -                    -                    -                   -                -                   -                -                   -                   -                   

Task 3.8 Legal Services - Pre-construction -                    -               -                 47,446          338,996        3,186,987          528,943             420,751             424,686             -                   -                4,947,808        -                -                   4,947,808        4,947,808        

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                   -                67,787             -                -                   67,787             67,787             

Task 4.1 SWCAP -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                   -                67,787             -                -                   67,787             67,787             

Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                   -                -                   -                -                   -                   -                   

Total Palmdale - Los Angeles 7,776,136         10,655,902  21,127,469     17,495,714   8,711,426     39,457,598        33,414,207        24,917,932        3,373,392          -                   -                166,929,777    119,392,333 33,924,495      13,612,949      166,929,777    
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From 8/17/2010 Total Estimated Resource 

Phase I Los Angeles - Anaheim FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 1,602,379         2,167,590    2,572,936       1,876,571     1,888,467     5,336,622          7,677,655          9,952,486          -                    -                   -                33,074,706      24,591,818   3,233,395        5,249,493        33,074,706      

Task 1.1 Regional Consultant Project Management (RC) 567,805            451,250       697,821          436,040        429,075        973,994             772,384             1,554,954          -                    -                   -                5,883,322        5,883,322     -                   -                   5,883,322        

Task 1.2 Regional Consultant Public / Agency Participation  (RC) 310,282            227,629       339,036          251,081        346,055        569,622             581,482             354,422             -                    -                   -                2,979,609        2,979,609     -                   -                   2,979,609        

Task 1.3 Alternatives Analysis  (RC) 84,054              89,700         490,298          128,127        684,282        328,683             349,973             24,020               -                    -                   -                2,179,137        2,179,137     -                   -                   2,179,137        

Task 1.4 EIR / EIS Analysis  (RC) 558,216            1,050,473    173,201          112,492        36,973          2,110,395          4,919,755          1,787,017          -                    -                   -                10,748,522      10,748,522   -                   -                   10,748,522      

Task 1.5 Draft and Final EIR / EIS (RC) 81,808              178,926       190,414          7,197            -                193,492             (68,095)             1,612,126          -                    -                   -                2,195,867        2,195,867     -                   -                   2,195,867        

Task 1.6 Certification of EIR / EIS and ROD (RC) 215                   8,358           1,548              20,768          357               48,482               (22,913)             548,546             -                    -                   -                605,361           605,361        -                   -                   605,361           

Task 1.7 Program Management (RDP) -                    161,254       680,618          832,247        186,866        858,713             268,983             244,714             -                    -                   -                3,233,395        -                3,233,395        -                   3,233,395        

Task 1.8 Non-federal Resource and Other Agencies for Environmental Review -                    -               -                 88,620          204,858        253,242             876,086             3,826,687          -                    -                   -                5,249,493        -                -                   5,249,493        5,249,493        

Task 2 Preliminary Engineering (PE) 1,667,724         2,017,770    2,313,329       1,634,721     394,542        5,222,129          4,194,111          4,135,109          -                    -                   -                21,579,435      17,594,121   3,985,314        -                   21,579,435      

Task 2.1 Regional Consultant PE (RC) 1,667,724         1,646,772    1,438,123       708,492        589,993        4,309,372          3,412,004          3,821,642          -                    -                   -                17,594,121      17,594,121   -                   -                   17,594,121      

Task 2.2 Program Management (RDP) -                    127,500       434,737          364,245        (168,847)       855,894             782,107             313,467             -                    -                   -                2,709,103        -                2,709,103        -                   2,709,103        

Task 2.3 RDP Engineering (RDP) -                    243,499       440,470          561,984        (26,605)         56,863               -                    -                    -                    -                   -                1,276,211        -                1,276,211        -                   1,276,211        

Task 3 Other Related Work Needed Prior to Start of Construction 63,392              241,091       815,893          804,023        355,931        2,428,163          13,353,458        34,476,207        14,400,000        -                   -                66,938,157      1,678,068     489,691           64,770,398      66,938,157      

Task 3.1 Regional Consultant Station Area Planning (RC) -                    22,580         84,369            229,178        264,755        202,551             191,090             424,629             -                    -                   -                1,419,151        1,419,151     -                   -                   1,419,151        

Task 3.2 Regional Consultant ROW Work (RC) 62,141              62,310         -                 179               -                76,032               949                    57,306               -                    -                   -                258,917           258,917        -                   -                   258,917           

Task 3.3 RDP ROW Work (RDP) 1,251                15,596         24,545            14,267          (23,068)         -                    -                    -                    -                    -                   -                32,590             -                32,590             -                   32,590             

Task 3.4 Ridership Forecasting (RDP) -                    71,672         198,979          65,822          (131,274)       -                    -                    -                    -                    -                   -                205,199           -                205,199           -                   205,199           

Task 3.5 Construction Planning / Procurement Support (RDP) -                    68,933         508,000          447,622        17,475          (802,825)           12,697               -                    -                    -                   -                251,902           -                251,902           -                   251,902           

Task 3.6 Station Area Planning -                    -               -                 -                -                -                    -                    -                    -                    -                   -                -                   -                -                   -                   -                   

Task 3.7 LAUS/So California Investments -                    -               -                 -                -                -                    12,699,691        33,600,000        14,400,000        -                   -                60,699,691      -                -                   60,699,691      60,699,691      

Task 3.8 Legal Services - Pre-construction -                    -               -                 46,956          228,043        2,952,405          449,031             394,272             -                    -                   -                4,070,707        -                -                   4,070,707        4,070,707        

Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                   -                67,787             -                -                   67,787             67,787             

Task 4.1 SWCAP -                    -               -                 65,995          1,792            -                    -                    -                    -                    -                   -                67,787             -                -                   67,787             67,787             

Task 4.2 Project Administration  -                    -               -                 -                -                -                    -                    -                    -                    -                   -                -                   -                -                   -                   -                   

Total Los Angeles - Anaheim 3,333,494         4,426,451    5,702,159       4,381,310     2,640,732     12,986,914        25,225,223        48,563,802        14,400,000        -                   -                121,660,086    43,864,007   7,708,401        70,087,678      121,660,086    
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Task 5 Program, Project and FCS Construction Management -                    -               -                 41,605,432   57,537,436   111,296,016      122,394,722      84,837,314        95,967,545        39,276,981      5,711,620     558,627,066    -                398,202,081    160,424,985    558,627,066    

Task 5.1 Program Management (RDP) -                    -               -                 41,605,432   56,692,249   77,190,898        84,293,854        44,891,749        67,157,557        26,370,342      -                398,202,081    -                398,202,081    -                   398,202,081    

Task 5.1.1 RDP -                    -               -                 41,605,432   56,692,249   76,790,861        82,037,386        39,003,575        67,157,557        26,370,342      -                389,657,402    -                389,657,402    -                   389,657,402    

Task 5.1.2 Network Integration (Task 15) -                    -               -                 -                -                400,037             2,256,468          5,888,174          -                    -                   -                8,544,679        -                8,544,679        -                   8,544,679        

Task 5.2 Project Construction Management (PCM) -                    -               -                 -                845,186        33,209,067        36,870,458        38,242,434        28,322,861        12,906,639      5,711,620     156,108,267    -                -                   156,108,267    156,108,267    

Task 5.2.1 Project Construction Management 1 -                    -               -                 -                -                20,971,986        11,075,869        8,161,033          -                    -                   -                40,208,889      -                -                   40,208,889      40,208,889      

Task 5.2.2 Project Construction Management 2-3 -                    -               -                 -                845,186        11,033,246        18,771,642        21,261,792        13,932,823        -                   -                65,844,690      -                -                   65,844,690      65,844,690      

Task 5.2.3 Project Construction Management 4 -                    -               -                 -                -                1,203,835          7,022,947          8,819,609          8,678,418          4,339,209        -                30,064,017      -                -                   30,064,017      30,064,017      

Task 5.2.4 Project Construction Management 5 -                    -               -                 -                -                -                    -                    -                    5,711,620          8,567,430        5,711,620     19,990,671      -                -                   19,990,671      19,990,671      

Task 5.3 Legal Services - Construction -                    -               -                 -                -                896,051             1,230,411          1,703,131          487,126             -                   -                4,316,718        -                -                   4,316,718        4,316,718        

Task 5.3.1 Legal Services - Construction -                    -               -                 -                -                896,051             1,230,411          1,703,131          487,126             -                   -                4,316,718        -                -                   4,316,718        4,316,718        

Task 6 Real Property Acquisition and Environmental Mitigation -                    -               -                 74,366,653   116,264,394 300,989,688      334,587,459      213,308,846      32,475,670        -                   -                1,071,992,710 24,327,386   -                   1,047,665,324 1,071,992,710 

Task 6.1 Real Property - Preliminary ROW -                    -               -                 753,968        3,321,916     20,251,502        (0)                      -                    -                    -                   -                24,327,386      24,327,386   -                   -                   24,327,386      

Task 6.2 Real Property - ROW Services & Relocation -                    -               -                 73,612,686   107,712,528 (94,660,351)      49,451,180        55,506,421        21,799,911        -                   -                213,422,374    -                -                   213,422,374    213,422,374    

Task 6.2.1 CP1 ROW Services & Relocation -                    -               -                 71,738,091   52,549,608   (73,307,038)      30,746,931        40,244,303        16,845,650        -                   -                138,817,546    -                -                   138,817,546    138,817,546    

Task 6.2.2 CP2-3 ROW Services & Relocation -                    -               -                 1,874,594     45,083,843   (19,686,436)      14,451,369        7,815,383          3,932,170          -                   -                53,470,924      -                -                   53,470,924      53,470,924      

Task 6.2.3 CP4 ROW Services & Relocation -                    -               -                 -                10,079,076   (1,666,878)        4,252,881          7,446,735          1,022,091          -                   -                21,133,904      -                -                   21,133,904      21,133,904      

Task 6.3 Real Property - Environmental Mitigation -                    -               -                 -                5,229,950     2,459,275          29,083,885        52,915,189        10,519,999        -                   -                100,208,298    -                -                   100,208,298    100,208,298    

Task 6.3.1 CP1 ROW Mitigation -                    -               -                 -                5,229,950     (229,950)           -                    10,100,000        -                    -                   -                15,100,000      -                -                   15,100,000      15,100,000      

Task 6.3.2 CP2-3 ROW Mitigation -                    -               -                 -                -                2,689,225          26,402,078        9,283,699          10,519,999        -                   -                48,895,000      -                -                   48,895,000      48,895,000      

Task 6.3.3 CP4 ROW Mitigation -                    -               -                 -                -                -                    2,681,808          33,531,490        -                    -                   -                36,213,298      -                -                   36,213,298      36,213,298      

Task 6.4 Real Property - ROW Acquisition -                    -               -                 -                -                372,939,263      256,052,394      104,887,236      155,760             -                   -                734,034,652    -                -                   734,034,652    734,034,652    

Task 6.4.1 CP1 ROW Acquisition -                    -               -                 -                -                281,680,109      163,705,548      37,225,545        52,200               -                   -                482,663,402    -                -                   482,663,402    482,663,402    

Task 6.4.2 CP2-3 ROW Acquisition -                    -               -                 -                -                85,850,518        61,841,310        37,942,390        103,560             -                   -                185,737,777    -                -                   185,737,777    185,737,777    

Task 6.4.3 CP4 ROW Acquisition -                    -               -                 -                -                5,408,636          30,505,536        29,719,301        -                    -                   -                65,633,473      -                -                   65,633,473      65,633,473      

Task 7 Early Works -                    -               -                 -                -                -                    -                    -                    -                    -                   -                -                   -                -                   -                   -                   
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Task 8 Final Design and Construction Contract Work for the FCS -                    -               -                 63,817,676   81,237,789   533,277,562      503,868,268      1,408,617,503   1,564,205,555   469,634,900    141,939,633 4,766,598,886 -                -                   4,766,598,886 4,766,598,886 

Task 8.1 SR-99 -                    -               -                 2,523,856     16,259,497   61,696,838        78,950,719        67,120,191        34,348,898        -                   -                260,900,000    -                -                   260,900,000    260,900,000    

Task 8.2 Civil Infrastructure Construction Package 1 (CP1) -                    -               -                 61,293,820   64,978,292   226,894,895      263,325,504      491,944,820      472,160,106      102,680,559    -                1,683,277,996 -                -                   1,683,277,996 1,683,277,996 

Task 8.2.1 D-B CP1 -                    -               -                 61,293,820   64,402,181   209,155,331      211,495,235      324,749,078      344,884,260      72,757,236      -                1,288,737,141 -                -                   1,288,737,141 1,288,737,141 

Task 8.2.2 CP1 Contingency -                    -               -                 -                -                -                    -                    10,272,509        20,545,019        22,253,331      -                53,070,859      -                -                   53,070,859      53,070,859      

Task 8.2.3 Third Parties CP1 -                    -               -                 -                576,110        10,355,368        22,604,962        96,676,506        57,857,205        -                   -                188,070,152    -                -                   188,070,152    188,070,152    

Task 8.2.4 Madera Extension -                    -               -                 -                -                7,384,196          29,225,308        60,246,726        48,873,622        7,669,992        -                153,399,844    -                -                   153,399,844    153,399,844    

Task 8.3 Civil Infrastructure Construction Package 2-3 (CP2-3) -                    -               -                 -                -                218,365,012      128,010,829      563,432,930      786,866,626      126,092,493    -                1,822,767,890 -                -                   1,822,767,890 1,822,767,890 

Task 8.3.1 D-B CP2-3 -                    -               -                 -                -                208,683,128      134,947,333      401,448,135      585,330,187      58,684,516      -                1,389,093,299 -                -                   1,389,093,299 1,389,093,299 

Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum -                    -               -                 -                -                -                    -                    7,308,000          14,616,000        7,308,000        -                29,232,000      -                -                   29,232,000      29,232,000      

Task 8.3.2 CP2-3 Contingency -                    -               -                 -                -                -                    -                    59,170,946        118,171,669      60,099,977      -                237,442,591    -                -                   237,442,591    237,442,591    

Task 8.3.3 Third Parties / Support Costs CP2-3 -                    -               -                 -                -                9,681,883          (6,936,503)        95,505,850        68,748,770        -                   -                167,000,000    -                -                   167,000,000    167,000,000    

Task 8.4 Civil Infrastructure Construction Package 4 (CP4) -                    -               -                 -                -                26,320,817        33,581,216        286,119,561      184,652,286      22,883,121      -                553,557,000    -                -                   553,557,000    553,557,000    

Task 8.4.1 D-B CP4 -                    -               -                 -                -                26,320,817        33,555,228        247,230,347      122,860,645      17,084,173      -                447,051,210    -                -                   447,051,210    447,051,210    

Task 8.4.1.1 D-B CP4 Haz Material Prov. Sum -                    -               -                 -                -                -                    -                    3,866,250          6,443,750          -                   -                10,310,000      -                -                   10,310,000      10,310,000      

Task 8.4.2 CP4 Contingency -                    -               -                 -                -                -                    -                    14,798,948        38,597,895        5,798,948        -                59,195,790      -                -                   59,195,790      59,195,790      

Task 8.4.3 Third Parties / Support Costs CP4 -                    -               -                 -                -                -                    25,988               20,224,016        16,749,996        -                   -                37,000,000      -                -                   37,000,000      37,000,000      

Task 8.5 FCS Track Work Construction (CP5) -                    -               -                 -                -                -                    -                    -                    86,177,639        217,978,728    141,939,633 446,096,000    -                -                   446,096,000    446,096,000    

Task 8.5.1 D-B CP5 -                    -               -                 -                -                -                    -                    -                    86,177,639        217,978,728    141,939,633 446,096,000    -                -                   446,096,000    446,096,000    

Task 8.5.2 CP5 Contingency -                    -               -                 -                -                -                    -                    -                    -                    -                   -                -                   -                -                   -                   -                   

Task 8.5.3 Third Parties / Support Costs CP5 -                    -               -                 -                -                -                    -                    -                    -                    -                   -                -                   -                -                   -                   -                   

Task 9 Interim Use Project Reserve -                    -               -                 -                -                53,856,392        -                    -                    -                    -                   154,290,362 208,146,754    -                -                   208,146,754    208,146,754    

Task 9.1 Project Reserves -                    -               -                 -                -                -                    -                    -                    -                    -                   46,267,109   46,267,109      -                -                   46,267,109      46,267,109      

Task 9.2 Interim Use Reserve -                    -               -                 -                -                53,856,392        -                    -                    -                    -                   108,023,253 161,879,645    -                -                   161,879,645    161,879,645    

Task 10 Unallocated Contingency -                    -               -                 -                -                -                    -                    -                    357,815,511      -                   68,046,668   425,862,179    -                -                   425,862,179    425,862,179    

Task 10.1 Unallocated Contingency -                    -               -                 -                -                -                    -                    -                    357,815,511      -                   68,046,668   425,862,179    -                -                   425,862,179    425,862,179    

Construction Subtotal -                    -               -                 179,789,762 255,039,619 999,419,658      960,850,449      1,706,763,662   2,050,464,280   508,911,881    369,988,284 7,031,227,595 24,327,386   398,202,081    6,608,698,128 7,031,227,595 

TOTAL 49,277,324       65,036,261  119,947,002   292,812,952 286,861,374 1,117,661,958   1,096,701,431   2,038,994,123   2,092,734,697   508,911,881    369,988,284 8,038,927,286 589,574,796 584,836,169    6,864,516,321 8,038,927,286 
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FY10 Grant ARRA Grant

Federal Federal

Task 1: Environmental Review -$                    236,259,587$          263,723,551$            -$                  499,983,138$            -$                          499,983,138$          

Task 2:Preliminary Engineering (PE) -$                    190,136,611$          145,873,356$            -$                  336,009,966$            -$                          336,009,966$          

Task 3:Other Related Work Needed Prior to Start of 

Construction
-$                    51,517,967$           67,410,747$              52,100,000$      171,028,714$            -$                          171,028,714$          

Task 4: Project Administration and Statewide Cost 

Allocation Plan (SWCAP)
-$                    677,872$                -$                         -$                  677,872$                  -$                          677,872$                

 $                 -    $         478,592,037  $           477,007,654  $     52,100,000  $        1,007,699,691  $                          -    $      1,007,699,691 

FIRST CONSTRUCTION SECTION

Task 5:  Program, Project and FCS Construction 

Management
 $       51,886,614 302,613,343$          133,525,202$            -$                  488,025,158$            70,601,908$              558,627,066$          

Task 6: Real Property Acquisition and Environmental 

Mitigation
-$                    584,082,362$          442,905,411$            -$                  1,026,987,774$         45,004,936$              1,071,992,710$       

Task7: Early Works -$                    -$                       -$                         -$                  -$                         -$                          -$                       

Task 8:  Final Design and Construction Contract 

Work for the FCS
721,077,466$       1,133,412,097$       1,693,356,855$         -$                  3,547,846,418$         1,218,752,468$          4,766,598,886$       

Task 9:  Interim Use Project Reserve  $      108,023,253 53,856,392$           46,267,109$              -$                  208,146,754$            -$                          208,146,754$          

Task 10:  Unallocated Contingency 47,632,668$        -$                       20,414,000$              -$                  68,046,668$              357,815,511$             425,862,179$          

 $      928,620,000  $      2,073,964,194  $        2,336,468,577  $                  -    $        5,339,052,771  $         1,692,174,824  $      7,031,227,595 

TOTAL  $      928,620,000  $      2,552,556,231  $        2,813,476,231  $     52,100,000  $        6,346,752,462  $         1,692,174,824  $      8,038,927,286 

FIRST CONSTRUCTION SECTION SUBTOTAL

Task Description State Local Total Additional State Total

PHASE 1 PROJECT DEVELOPMENT

PHASE 1 SUBTOTAL
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 Task Description
FY10 Grant

Federal

ARRA Grant 

Federal
State Local

Additional 

State
Total

RDP Phase I -$                    101,935,410$       84,698,678$         -$                    -$                    186,634,087$       

Resource Agencies/Legal Costs Phase I -$                    29,367,381$         154,073,249$       -$                    -$                    183,440,630$       

San Francisco - San Jose1 -$                    23,820,313$         16,895,614$         -$                    -$                    40,715,927$         

San Jose – Merced1 -$                    59,973,961$         42,539,195$         -$                    -$                    102,513,156$       

Merced - Fresno1 -$                    25,943,295$         18,401,434$         -$                    -$                    44,344,729$         

Fresno – Bakersfield1 -$                    51,735,520$         36,695,715$         -$                    -$                    88,431,234$         

Bakersfield – Palmdale1 -$                    73,706,451$         52,279,573$         -$                    -$                    125,986,023$       

Palmdale - Los Angeles1 -$                    69,848,899$         49,543,434$         -$                    -$                    119,392,333$       

Los Angeles - Anaheim1 -$                    25,662,055$         18,201,952$         -$                    -$                    43,864,007$         

Other Project Development Costs

Project Administration and Indirect Costs -$                    677,872$             -$                    -$                    -$                    677,872$             

Station Area Planning -$                    3,221,190$           3,678,810$           4,100,000$           -$                    11,000,000$         

LAUS/Southern CA Improvements -$                    12,699,691$         -$                    48,000,000$         -$                    60,699,691$         

-$                    478,592,037$       477,007,654$       52,100,000$         -$                    1,007,699,691$    

Notes:
1 Regional Consultant (RC) ARRA Grant Federal and State section allocations are derived as a percent of the total RC fund allocation.

PHASE 1 PROJECT DEVELOPMENT

PROJECT DEVELOPMENT

SUBTOTAL 
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7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020

6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021

Task No. Task Description FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total

Task 1 A Environmental Review 499,534$        499,983$        22,347$       27,097$       52,537$       53,609$       25,497$       58,790$        71,480$        166,719$      21,908$        -$              -$             499,983$        

Task 2 A Preliminary Engineering (PE) 337,362          336,010          26,314         33,525         42,068         45,317         10,744         53,459          43,883          76,525          4,174            -                -               336,010$        

Task 3 A Other Related Work Needed Prior to Start 

of Construction

189,426          171,029          616              4,415           25,342         13,437         (4,437)          5,994            20,488          88,986          16,188          -                -               171,029$        

Task 4 A Project Administration and Statewide Cost 

Allocation Plan (SWCAP)

678                 678                 -               -               -               660              18                -                -                -                -                -                -               678$               

Task 5 B Program, Project and FCS Construction 

Management

558,627          558,627          -               -               -               41,605         57,537         111,296        122,395        84,837          95,968          39,277          5,712           558,627$        

Task 6 B Real Property Acquisition and 

Environmental Mitigation

943,379          1,071,993       -               -               -               74,367         116,264       300,990        334,587        213,309        32,476          -                -               1,071,993$     

Task 7 B Early Work Program - N/A -                  -                  -               -               -               -               -               -                -                -                -                -                -               -$                

Task 8 B Final Design and Construction Contract 

Work for the FCS

4,766,599       4,766,599       -               -               -               63,818         81,238         533,278        503,868        1,408,618     1,564,206     469,635        141,940       4,766,599$     

Task 9 B Interim Use Project Reserve 208,147          208,147          -               -               -               -               -               53,856          -                -                -                -                154,290       208,147$        

Task 10 B Unallocated Contingency 68,047            425,862          -               -               -               -               -               -                -                -                357,816        -                68,047         425,862$        
TBD TBD

-               -               -               -               -               -                -                -                -                -                -               -$                Project Development Expenditures (A) 1,027,000$     1,007,700$     49,277$       65,036$       119,947$     113,023$     31,822$       118,242$      135,851$      332,230$      42,270$        -$              -$             1,007,700$     

Construction Expenditures (B) 6,544,799$     7,031,228$     -$             -$             -$             179,790$     255,040$     999,420$      960,850$      1,706,764$   2,050,464$   508,912$      369,988$     7,031,228$     

Total Expenditures (A) + (B) 7,571,799$     8,038,927$     49,277$       65,036$       119,947$     292,813$     286,861$     1,117,662$   1,096,701$   2,038,994$   2,092,735$   508,912$      369,988$     8,038,927$     

Notes:

1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income.

3 FY2010-11 costs reflect ARRA start date of August 17, 2010.

4 FY2010-17 reflect expenditures. FY2017-18 reflects expenditures and forecast. FY2018-21 reflect forecast.

5 The Proposed Budget has been maintained from the Jun-17 FRA submission. 

6 The Current Grant Budget reflects the ARRA budget approved within Grant Adjustment Request Form 16-06, Additional State, and FY10 Grant Amendment 1 for FY10.

Proposed 

Forecast

Proposed 

Budget

Current Grant 

Budget

Expenditures Forecast
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 Annual Expenditure and Forecast Plan by Project 

Development/Construction 
 

 

 

  

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Expenditures

Project Development Source 1,007,700$       958,422$      893,386$      773,439$      660,416$      628,594$      510,352$      374,501$      42,270$        -$              -$           1,007,700$         

Project Development  Use 49,277              65,036          119,947        113,023        31,822          118,242        135,851        332,230        42,270          -                -             1,007,700           

Project Development Balance 958,422$          893,386$      773,439$      660,416$      628,594$      510,352$      374,501$      42,270$        -$              -$              -$           -$                   

Construction Source 7,031,228$       7,031,228$   7,031,228$   7,031,228$   6,851,438$   6,596,398$   5,596,979$   4,636,128$   2,929,364$   878,900$      369,988$   7,031,228$         

Construction Use -                    -                -                179,790        255,040        999,420        960,850        1,706,764     2,050,464     508,912        369,988     7,031,228           

Construction Balance 7,031,228$       7,031,228$   7,031,228$   6,851,438$   6,596,398$   5,596,979$   4,636,128$   2,929,364$   878,900$      369,988$      -$           -$                   

Balance 7,989,650$       7,924,614$   7,804,667$   7,511,854$   7,224,992$   6,107,330$   5,010,629$   2,971,635$   878,900$      369,988$      -$           -$                   

Total Sources 8,038,927$       7,989,650$   7,924,614$   7,804,667$   7,511,854$   7,224,992$   6,107,330$   5,010,629$   2,971,635$   878,900$      369,988$   8,038,927$         

Total Uses 49,277              65,036          119,947        292,813        286,861        1,117,662     1,096,701     2,038,994     2,092,735     508,912        369,988     8,038,927$         

Balance 7,989,650$       7,924,614$   7,804,667$   7,511,854$   7,224,992$   6,107,330$   5,010,629$   2,971,635$   878,900$      369,988$      -$           -$                   

Notes:

1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income.

3 FY2010-11 costs reflect ARRA start date of August 17, 2010.

4 FY2010-17 reflect expenditures. FY2017-18 reflects expenditures and forecast. FY2018-21 reflect forecast.

($ 000's)
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Annual Expenditure and Forecast Plan by Funding 

Source 

 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22

Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021

Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 Expenditures

Sources:

ARRA 478,592$              455,747$           422,219$           332,691$           233,365$           232,938$           120,932$           3,920$              -$                  -$               -$               -$               478,592$           

FY10 -                       -                     -                     -                     -                     -                     -                     -                    -                    -                 -                 -                 -                     

State 477,008                450,576             419,067             388,649             374,951             343,556             337,320             318,481            27,247              -                 -                 -                 477,008             

Local 52,100                  52,100               52,100               52,100               52,100               52,100               52,100               52,100              15,024              -                 -                 -                 52,100               

Project Development Subtotal 1,007,700$           958,422$           893,386$           773,439$           660,416$           628,594$           510,352$           374,501$          42,270$            -$               -$               -$               1,007,700$        

ARRA 2,073,964$           2,073,964$        2,073,964$        2,073,964$        1,894,174$        1,779,070$        781,055$           (3,920)$             -$                  -$               -$               -$               2,073,964$        

FY10 928,620                928,620             928,620             928,620             928,620             928,620             928,620             928,620            928,620            641,953         273,777         -                 928,620             

State 4,028,643             4,028,643          4,028,643          4,028,643          4,028,643          3,888,709          3,887,303          3,711,428         2,000,744         236,948         96,211           -                 4,028,643          

Local -                       -                     -                     -                     -                     -                     -                     -                    -                    -                 -                 -                 -                     

Construction Subtotal 7,031,228$           7,031,228$        7,031,228$        7,031,228$        6,851,438$        6,596,398$        5,596,979$        4,636,128$       2,929,364$       878,900$       369,988$       -$               7,031,228$        

Uses:

ARRA 22,845$                33,528$             89,528$             99,326$             427$                  112,006$           117,012$           3,920$              -$                  -$               -$               -$               478,592$           

FY10 -                       -                     -                     -                     -                     -                     -                     -                    -                    -                 -                 -                 -                     

State 26,432                  31,508               30,419               13,697               31,395               6,236                 18,839               291,234            27,247              -                 -                 -                 477,008             

Local -                       -                     -                     -                     -                     -                     -                     37,076              15,024              -                 -                 -                 52,100               

Project Development Subtotal 49,277$                65,036$             119,947$           113,023$           31,822$             118,242$           135,851$           332,230$          42,270$            -$               -$               -$               1,007,700$        

ARRA -$                     -$                   -$                   179,790$           115,105$           998,014$           784,975$           (3,920)$             -$                  -$               -$               -$               2,073,964$        

FY10 -                       -                     -                     -                     -                     -                     -                     -                    286,667            368,176         273,777         -                 928,620             

State -                       -                     -                     -                     139,935             1,405                 175,875             1,710,684         1,763,797         140,736         96,211           -                 4,028,643          

Local -                       -                     -                     -                     -                     -                     -                     -                    -                    -                 -                 -                 -                     

Construction Subtotal -$                     -$                   -$                   179,790$           255,040$           999,420$           960,850$           1,706,764$       2,050,464$       508,912$       369,988$       -$               7,031,228$        

Balance:

ARRA 455,747$              422,219$           332,691$           233,365$           232,938$           120,932$           3,920$               -$                  -$                  -$               -$               -$               -$                   

FY10 -                       -                     -                     -                     -                     -                     -                     -                    -                    -                 -                 -                 -                     

State 450,576                419,067             388,649             374,951             343,556             337,320             318,481             27,247              -                    -                 -                 -                 -                     

Local 52,100                  52,100               52,100               52,100               52,100               52,100               52,100               15,024              -                    -                 -                 -                 -                     

Project Development Subtotal 958,422$              893,386$           773,439$           660,416$           628,594$           510,352$           374,501$           42,270$            -$                  -$               -$               -$               -$                   

ARRA 2,073,964$           2,073,964$        2,073,964$        1,894,174$        1,779,070$        781,055$           (3,920)$              -$                  -$                  -$               -$               -$               -$                   

FY10 928,620                928,620             928,620             928,620             928,620             928,620             928,620             928,620            641,953            273,777         -                 -                 -                     

State 4,028,643             4,028,643          4,028,643          4,028,643          3,888,709          3,887,303          3,711,428          2,000,744         236,948            96,211           -                 -                 -                     

Local -                       -                     -                     -                     -                     -                     -                     -                    -                    -                 -                 -                 -                     

Construction Subtotal 7,031,228$           7,031,228$        7,031,228$        6,851,438$        6,596,398$        5,596,979$        4,636,128$        2,929,364$       878,900$          369,988$       -$               -$               -$                   

Balance 7,989,650$           7,924,614$        7,804,667$        7,511,854$        7,224,992$        6,107,330$        5,010,629$        2,971,635$       878,900$          369,988$       -$               -$               -$                   

Total Sources 8,038,927$           7,989,650$        7,924,614$        7,804,667$        7,511,854$        7,224,992$        6,107,330$        5,010,629$       2,971,635$       878,900$       369,988$       -$               8,038,927$        

Total Uses 49,277                  65,036               119,947             292,813             286,861             1,117,662          1,096,701          2,038,994         2,092,735         508,912         369,988         -                 8,038,927          

Balance 7,989,650$           7,924,614$        7,804,667$        7,511,854$        7,224,992$        6,107,330$        5,010,629$        2,971,635$       878,900$          369,988$       -$               -$               -$                   

Notes:

Please refer to the notes on page 2

FY2010-17 reflect expenditures. FY2017-18 reflects expenditures and forecast. FY2018-21 reflect forecast.

($ 000's) 
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Monthly Expenditure and Forecast Plan by Funding 

Source 

 

Period Begin 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017

Period End 7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017

Sources:

ARRA 120,932$      107,377$      97,265$        96,352$        84,819$        76,890$        72,036$        58,705$        48,551$        38,967$        33,316$        24,909$        

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 337,320        337,320        337,320        324,051        324,051        324,051        324,051        324,051        324,051        324,012        317,598        299,142        

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Project Development Subtotal 510,352$      496,797$      486,685$      472,503$      460,970$      453,041$      448,187$      434,856$      424,702$      415,079$      403,014$      376,151$      

ARRA 781,055$      717,872$      598,000$      493,211$      423,439$      354,514$      251,434$      235,409$      154,429$      98,240$        32,488$        (24,909)$       

FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        

State 3,887,303     3,887,303     3,888,511     3,888,511     3,888,511     3,888,511     3,888,511     3,888,511     3,888,511     3,888,511     3,888,511     3,806,258     

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,596,979$   5,533,796$   5,415,131$   5,310,342$   5,240,570$   5,171,644$   5,068,564$   5,052,540$   4,971,560$   4,915,371$   4,849,618$   4,709,968$   

Uses:

ARRA 13,555$        10,112$        913$             11,533$        7,929$          4,853$          13,331$        10,153$        9,585$          5,651$          8,407$          20,989$        

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                13,269          -                -                -                -                -                39                 6,414            18,456          (19,339)         

Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal 13,555$        10,112$        14,182$        11,533$        7,929$          4,853$          13,331$        10,153$        9,624$          12,064$        26,863$        1,650$          

ARRA 63,183$        119,872$      104,789$      69,772$        68,926$        103,080$      16,024$        80,980$        56,188$        65,753$        57,397$        (20,989)$       

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                (1,207)           -                -                -                -                -                -                -                82,253          94,830          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 63,183$        119,872$      103,582$      69,772$        68,926$        103,080$      16,024$        80,980$        56,188$        65,753$        139,650$      73,840$        

Balance:

ARRA 107,377$      97,265$        96,352$        84,819$        76,890$        72,036$        58,705$        48,551$        38,967$        33,316$        24,909$        3,920$          

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 337,320        337,320        324,051        324,051        324,051        324,051        324,051        324,051        324,012        317,598        299,142        318,481        

Local 52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          52,100          

Project Development Subtotal 496,797$      486,685$      472,503$      460,970$      453,041$      448,187$      434,856$      424,702$      415,079$      403,014$      376,151$      374,501$      

ARRA 717,872$      598,000$      493,211$      423,439$      354,514$      251,434$      235,409$      154,429$      98,240$        32,488$        (24,909)$       (3,920)$         

FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        

State 3,887,303     3,887,303     3,889,718     3,888,511     3,888,511     3,888,511     3,888,511     3,888,511     3,888,511     3,888,511     3,806,258     3,711,428     

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 5,533,796$   5,413,923$   5,311,549$   5,240,570$   5,171,644$   5,068,564$   5,052,540$   4,971,560$   4,915,371$   4,849,618$   4,709,968$   4,636,128$   

Balance 6,030,593$   5,900,608$   5,784,052$   5,701,540$   5,624,685$   5,516,752$   5,487,396$   5,396,262$   5,330,450$   5,252,633$   5,086,120$   5,010,629$   

Total Sources 6,107,330$   6,030,593$   5,901,816$   5,782,845$   5,701,540$   5,624,685$   5,516,752$   5,487,396$   5,396,262$   5,330,450$   5,252,633$   5,086,120$   

Total Uses 76,737          129,985        117,764        81,305          76,855          107,933        29,356          91,134          65,812          77,817          166,513        75,491          

Balance 6,030,593$   5,900,608$   5,784,052$   5,701,540$   5,624,685$   5,516,752$   5,487,396$   5,396,262$   5,330,450$   5,252,633$   5,086,120$   5,010,629$   

Notes: Please refer to the notes on page 2.

FY2016-17 reflects expenditures.

($ 000's) 

FY2016-17
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Monthly Expenditure and Forecast Plan by Funding 

Source 

 

Period Begin 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018

Period End 7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018

Sources:

ARRA 3,920$          12$               12$               -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 318,481        316,713        304,914        299,384        275,643        243,839        212,406        174,116        132,123        94,134          73,271          50,920          

Local 52,100          52,100          52,100          52,100          52,100          52,100          47,300          42,500          37,328          31,726          26,125          20,523          

Project Development Subtotal 374,501$      368,826$      357,026$      351,484$      327,743$      295,939$      259,706$      216,616$      169,452$      125,861$      99,396$        71,443$        

ARRA (3,920)$         (12)$              (10)$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        

State 3,711,428     3,798,686     3,736,093     3,652,688     3,485,305     3,295,682     3,087,746     2,894,392     2,707,677     2,508,436     2,343,130     2,179,113     

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 4,636,128$   4,727,293$   4,664,703$   4,581,308$   4,413,925$   4,224,302$   4,016,366$   3,823,012$   3,636,297$   3,437,056$   3,271,750$   3,107,733$   

Uses:

ARRA 3,907$          -$              12$               -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 1,768            11,799          5,531            23,741          31,804          31,433          38,290          41,992          37,989          20,863          22,351          23,673          

Local -                -                -                -                -                4,800            4,800            5,172            5,602            5,602            5,602            5,499            

Project Development Subtotal 5,675$          11,799$        5,543$          23,741$        31,804$        36,233$        43,090$        47,164$        43,591$        26,465$        27,953$        29,172$        

ARRA (3,907)$         (2)$                (10)$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State (87,258)         62,592          83,405          167,383        189,623        207,936        193,354        186,715        199,241        165,306        164,018        178,368        

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal (91,165)$       62,590$        83,395$        167,383$      189,623$      207,936$      193,354$      186,715$      199,241$      165,306$      164,018$      178,368$      

Balance:

ARRA 12$               12$               -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 316,713        304,914        299,384        275,643        243,839        212,406        174,116        132,123        94,134          73,271          50,920          27,247          

Local 52,100          52,100          52,100          52,100          52,100          47,300          42,500          37,328          31,726          26,125          20,523          15,024          

Project Development Subtotal 368,826$      357,026$      351,484$      327,743$      295,939$      259,706$      216,616$      169,452$      125,861$      99,396$        71,443$        42,270$        

ARRA (12)$              (10)$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        

State 3,798,686     3,736,093     3,652,688     3,485,305     3,295,682     3,087,746     2,894,392     2,707,677     2,508,436     2,343,130     2,179,113     2,000,744     

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 4,727,293$   4,664,703$   4,581,308$   4,413,925$   4,224,302$   4,016,366$   3,823,012$   3,636,297$   3,437,056$   3,271,750$   3,107,733$   2,929,364$   

Balance 5,096,119$   5,021,730$   4,932,792$   4,741,668$   4,520,241$   4,276,072$   4,039,628$   3,805,749$   3,562,917$   3,371,146$   3,179,175$   2,971,635$   

Total Sources 5,010,629$   5,096,119$   5,021,730$   4,932,792$   4,741,668$   4,520,241$   4,276,072$   4,039,628$   3,805,749$   3,562,917$   3,371,146$   3,179,175$   

Total Uses (85,490)         74,389          88,938          191,124        221,427        244,169        236,444        233,878        242,833        191,771        191,970        207,541        

Balance 5,096,119$   5,021,730$   4,932,792$   4,741,668$   4,520,241$   4,276,072$   4,039,628$   3,805,749$   3,562,917$   3,371,146$   3,179,175$   2,971,635$   

Notes: Please refer to the notes on page 2.

FY2017-18 reflects expenditures and forecast.

FY2017-18

($ 000's) 
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Monthly Expenditure and Forecast Plan by Funding 

Source 

 

Period Begin 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019

Period End 7/31/2018 8/31/2018 9/30/2018 10/31/2018 11/30/2018 12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019

Sources:

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 27,247          11,775          822               -                -                -                -                -                -                -                -                -                

Local 15,024          10,120          5,216            312               208               104               -                -                -                -                -                -                

Project Development Subtotal 42,270$        21,894$        6,038$          312$             208$             104$             -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        865,697        790,449        716,117        

State 2,000,744     1,855,130     1,713,183     1,566,212     1,393,339     1,225,873     1,056,754     893,422        762,874        332,838        300,589        268,732        

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,929,364$   2,783,750$   2,641,803$   2,494,832$   2,321,959$   2,154,493$   1,985,374$   1,822,042$   1,691,494$   1,198,536$   1,091,038$   984,850$      

Uses:

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 15,472          10,952          822               -                -                -                -                -                -                -                -                -                

Local 4,904            4,904            4,904            104               104               104               -                -                -                -                -                -                

Project Development Subtotal 20,376$        15,856$        5,726$          104$             104$             104$             -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                62,923          75,248          74,332          74,165          

State 145,615        141,947        146,971        172,873        167,466        169,119        163,332        130,548        430,036        32,249          31,857          31,785          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 145,615$      141,947$      146,971$      172,873$      167,466$      169,119$      163,332$      130,548$      492,959$      107,497$      106,188$      105,950$      

Balance:

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State 11,775          822               -                -                -                -                -                -                -                -                -                -                

Local 10,120          5,216            312               208               104               -                -                -                -                -                -                -                

Project Development Subtotal 21,894$        6,038$          312$             208$             104$             -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 928,620        928,620        928,620        928,620        928,620        928,620        928,620        928,620        865,697        790,449        716,117        641,953        

State 1,855,130     1,713,183     1,566,212     1,393,339     1,225,873     1,056,754     893,422        762,874        332,838        300,589        268,732        236,948        

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 2,783,750$   2,641,803$   2,494,832$   2,321,959$   2,154,493$   1,985,374$   1,822,042$   1,691,494$   1,198,536$   1,091,038$   984,850$      878,900$      

Balance 2,805,644$   2,647,841$   2,495,144$   2,322,167$   2,154,597$   1,985,374$   1,822,042$   1,691,494$   1,198,536$   1,091,038$   984,850$      878,900$      

Total Sources 2,971,635$   2,805,644$   2,647,841$   2,495,144$   2,322,167$   2,154,597$   1,985,374$   1,822,042$   1,691,494$   1,198,536$   1,091,038$   984,850$      

Total Uses 165,991        157,803        152,697        172,977        167,570        169,223        163,332        130,548        492,959        107,497        106,188        105,950        

Balance 2,805,644$   2,647,841$   2,495,144$   2,322,167$   2,154,597$   1,985,374$   1,822,042$   1,691,494$   1,198,536$   1,091,038$   984,850$      878,900$      

Notes: Please refer to the notes on page 2.

FY2018-19
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Monthly Expenditure and Forecast Plan by Funding 
Source 

 

 

Period Begin 7/1/2019 8/1/2019 9/1/2019 10/1/2019 11/1/2019 12/1/2019 1/1/2020 2/1/2020 3/1/2020 4/1/2020 5/1/2020 6/1/2020

Period End 7/31/2019 8/31/2019 9/30/2019 10/31/2019 11/30/2019 12/31/2019 1/31/2020 2/29/2020 3/31/2020 4/30/2020 5/31/2020 6/30/2020

Sources:

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 641,953        578,437        526,761        486,804        447,978        415,915        380,030        362,429        343,292        324,155        307,363        290,570        

State 236,948        209,727        187,580        170,455        153,815        140,074        124,695        118,374        113,590        108,806        104,608        100,410        

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 878,900$      788,164$      714,340$      657,259$      601,793$      555,989$      504,725$      480,804$      456,882$      432,961$      411,970$      390,979$      

Uses:

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 63,515          51,677          39,957          38,826          32,063          35,885          17,601          19,137          19,137          16,793          16,793          16,793          

State 27,221          22,147          17,124          16,640          13,741          15,379          6,320            4,784            4,784            4,198            4,198            4,198            

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 90,736$        73,824$        57,082$        55,466$        45,804$        51,265$        23,921$        23,921$        23,921$        20,991$        20,991$        20,991$        

Balance:

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 578,437        526,761        486,804        447,978        415,915        380,030        362,429        343,292        324,155        307,363        290,570        273,777        

State 209,727        187,580        170,455        153,815        140,074        124,695        118,374        113,590        108,806        104,608        100,410        96,211          

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 788,164$      714,340$      657,259$      601,793$      555,989$      504,725$      480,804$      456,882$      432,961$      411,970$      390,979$      369,988$      

Balance 788,164$      714,340$      657,259$      601,793$      555,989$      504,725$      480,804$      456,882$      432,961$      411,970$      390,979$      369,988$      

Total Sources 878,900$      788,164$      714,340$      657,259$      601,793$      555,989$      504,725$      480,804$      456,882$      432,961$      411,970$      390,979$      

Total Uses 90,736          73,824          57,082          55,466          45,804          51,265          23,921          23,921          23,921          20,991          20,991          20,991          

Balance 788,164$      714,340$      657,259$      601,793$      555,989$      504,725$      480,804$      456,882$      432,961$      411,970$      390,979$      369,988$      

Notes: Please refer to the notes on page 2.

FY2019-20

($ 000's) 
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Monthly Expenditure and Forecast Plan by Funding 
Source 

 

Period Begin 7/1/2020 8/1/2020 9/1/2020 10/1/2020 11/1/2020 12/1/2020 1/1/2021 2/1/2021 3/1/2021 4/1/2021 5/1/2021 6/1/2021

Period End 7/31/2020 8/31/2020 9/30/2020 10/31/2020 11/30/2020 12/31/2020 1/31/2021 2/28/2021 3/31/2021 4/30/2021 5/31/2021 6/30/2021

Sources:

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 273,777        256,984        244,247        226,102        212,013        197,924        183,834        138,134        -                -                -                -                

State 96,211          92,013          88,829          84,293          80,770          77,248          73,726          23,936          -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 369,988$      348,997$      333,075$      310,395$      292,783$      275,172$      257,560$      162,070$      -$              -$              -$              -$              

Uses:

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 16,793          12,737          18,145          14,089          14,089          14,089          45,701          138,134        -                -                -                -                

State 4,198            3,184            4,536            3,522            3,522            3,522            49,789          23,936          -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 20,991$        15,922$        22,681$        17,612$        17,612$        17,612$        95,490$        162,070$      -$              -$              -$              -$              

Balance:

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 -                -                -                -                -                -                -                -                -                -                -                -                

State -                -                -                -                -                -                -                -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Project Development Subtotal -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

ARRA -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              -$              

FY10 256,984        244,247        226,102        212,013        197,924        183,834        138,134        -                -                -                -                -                

State 92,013          88,829          84,293          80,770          77,248          73,726          23,936          -                -                -                -                -                

Local -                -                -                -                -                -                -                -                -                -                -                -                

Construction Subtotal 348,997$      333,075$      310,395$      292,783$      275,172$      257,560$      162,070$      -$              -$              -$              -$              -$              

Balance 348,997$      333,075$      310,395$      292,783$      275,172$      257,560$      162,070$      -$              -$              -$              -$              -$              

Total Sources 369,988$      348,997$      333,075$      310,395$      292,783$      275,172$      257,560$      162,070$      -$              -$              -$              -$              

Total Uses 20,991          15,922          22,681          17,612          17,612          17,612          95,490          162,070        -                -                -                -                

Balance 348,997$      333,075$      310,395$      292,783$      275,172$      257,560$      162,070$      -$              -$              -$              -$              -$              

Notes: Please refer to the notes on page 2.

($ 000's) 

FY2020-21
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FCP Expenditures and Forecast Breakdown 
 

 

Total Forecast

Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16

Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010 9/30/2018 499,983,138          22,346,934   27,096,885   52,536,747     53,609,180     25,496,614     58,789,558       

Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 336,009,966          26,313,994   33,524,717   42,068,361     45,316,809     10,744,224     53,458,955       

Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,028,714          616,395        4,414,660     25,341,894     13,437,250     (4,437,004)      5,993,787         

Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                 -                 -                   659,952           17,920             -                     

Subtotal Project Development 8/17/2010 12/31/2018 1,007,699,691      49,277,324  65,036,261  119,947,002  113,023,190  31,821,755    118,242,299    

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 558,627,066          -                 -                 -                   41,605,432     57,537,436     111,296,016     

Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 971,784,412          -                 -                 -                   74,366,653     111,034,444   298,530,413     

Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298          -                 -                 -                   -                   5,229,950       2,459,275         

Construction 8 SR99 7/1/2013 12/31/2018 260,900,000          -                 -                 -                   2,523,856       16,259,497     61,696,838       

Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996      -                 -                 -                   61,293,820     64,978,292     226,894,895     

Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890      -                 -                 -                   -                   -                   218,365,012     

Construction 8 CP4 7/1/2015 12/31/2019 553,557,000          -                 -                 -                   -                   -                   26,320,817       

Construction 8 CP5 12/1/2018 2/28/2021 446,096,000          -                 -                 -                   -                   -                   -                     

Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754          -                 -                 -                   -                   -                   53,856,392       

Construction 10 Unallocated Contingency 3/1/2019 2/28/2021 425,862,179          -                 -                 -                   -                   -                   -                     

Subtotal Construction 7/1/2013 2/28/2021 7,031,227,595      -                -                -                   179,789,762  255,039,619  999,419,658    

Grand Total 8/17/2010 2/28/2021 8,038,927,286      49,277,324   65,036,261   119,947,002   292,812,952   286,861,374   1,117,661,958  

ARRA Federal Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16

Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010 9/30/2017 236,259,587          10,377,235   13,861,291   37,443,065     47,746,484     9,224,128       55,159,165       

Project Development 2 Preliminary Engineering 8/17/2010 7/31/2017 190,136,611          12,170,051   17,453,954   32,110,337     39,893,479     (34,907)            50,455,644       

Project Development 3 Other Related Work 8/17/2010 7/31/2017 51,517,967            298,048        2,212,536     19,974,923     11,025,917     (8,780,561)      6,391,649         

Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                 -                 -                   659,952           17,920             -                     

Subtotal Project Development 8/17/2010 9/30/2017 478,592,037         22,845,334  33,527,782  89,528,325    99,325,832    426,579          112,006,459    

Construction 5 Program, Project & Const Mgmt 7/1/2013 7/31/2017 302,613,343          -                 -                 -                   41,605,432     36,746,686     111,063,169     

Construction 6 ROW Services and Acquisition 7/1/2013 9/30/2017 553,928,168          -                 -                 -                   74,366,653     42,529,049     297,861,593     

Construction 6 ROW Mitigation 7/1/2014 6/30/2017 30,154,194            -                 -                 -                   -                   5,000,000       2,689,225         

Construction 8 SR99 7/1/2013 7/31/2017 156,437,116          -                 -                 -                   2,523,856       11,553,036     61,696,838       

Construction 8 CP1 7/1/2013 8/31/2017 570,338,596          -                 -                 -                   61,293,820     19,276,053     226,161,348     

Construction 8 CP23 7/1/2015 8/31/2017 346,870,578          -                 -                 -                   -                   -                   218,365,012     

Construction 8 CP4 7/1/2015 8/31/2017 59,765,807            -                 -                 -                   -                   -                   26,320,817       

Construction 8 CP5 -                          -                 -                 -                   -                   -                   -                     

Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392            -                 -                 -                   -                   -                   53,856,392       

Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction 7/1/2013 9/30/2017 2,073,964,194      -                -                -                   179,789,762  115,104,824  998,014,394    

Grand Total 8/17/2010 9/30/2017 2,552,556,231      22,845,334   33,527,782   89,528,325     279,115,594   115,531,403   1,110,020,853  
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FCP Expenditures and Forecast Breakdown 

 

 

ARRA State Match Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16

Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010 9/30/2018 263,723,551          11,969,699   13,235,593   15,093,682     5,862,695       16,272,487     3,630,392         

Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 145,873,356          14,143,944   16,070,763   9,958,024       5,423,330       10,779,131     3,003,311         

Project Development 3 Other Related Work 8/17/2010 9/30/2018 67,410,747            318,347        2,202,124     5,366,972       2,411,333       4,343,557       (397,863)           

Project Development 4 SWCAP -                          -                 -                 -                   -                   -                   -                     

Subtotal Project Development 8/17/2010 9/30/2018 477,007,654         26,431,989  31,508,480  30,418,677    13,697,358    31,395,176    6,235,841         

Construction 5 Program, Project & Const Mgmt 7/1/2014 6/30/2018 113,637,396          -                 -                 -                   -                   20,790,750     232,847             

Construction 6 ROW Services and Acquisition 7/1/2014 6/30/2018 384,926,727          -                 -                 -                   -                   68,505,395     668,820             

Construction 6 ROW Mitigation 7/1/2014 6/30/2018 57,978,684            -                 -                 -                   -                   229,950           (229,950)           

Construction 8 SR99 7/1/2014 6/30/2018 68,565,867            -                 -                 -                   -                   4,706,461       -                     

Construction 8 CP1 7/1/2014 6/30/2018 527,250,275          -                 -                 -                   -                   45,702,239     733,547             

Construction 8 CP23 5/1/2017 6/30/2018 544,062,297          -                 -                 -                   -                   -                   -                     

Construction 8 CP4 5/1/2017 6/30/2018 280,242,330          -                 -                 -                   -                   -                   -                     

Construction 8 CP5 -                          -                 -                 -                   -                   -                   -                     

Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -                   -                   -                     

Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction 7/1/2014 6/30/2018 1,976,663,577      -                -                -                   -                   139,934,795  1,405,264         

Grand Total 8/17/2010 9/30/2018 2,453,671,231      26,431,989   31,508,480   30,418,677     13,697,358     171,329,971   7,641,104         

ARRA Local Match Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16

Phase Task Task Description

Project Development 1 Environmental Review -                          -                 -                 -                   -                   -                   -                     

Project Development 2 Preliminary Engineering -                          -                 -                 -                   -                   -                   -                     

Project Development 3 Other Related Work 12/1/2017 12/31/2018 52,100,000            -                 -                 -                   -                   -                   -                     

Project Development 4 SWCAP -                          -                 -                 -                   -                   -                   -                     

Subtotal Project Development 12/1/2017 12/31/2018 52,100,000           -                -                -                   -                   -                   -                     

Construction 5 Program, Project & Const Mgmt -                          -                 -                 -                   -                   -                   -                     

Construction 6 ROW Services and Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6 ROW Mitigation -                          -                 -                 -                   -                   -                   -                     

Construction 8 SR99 -                          -                 -                 -                   -                   -                   -                     

Construction 8 CP1 -                          -                 -                 -                   -                   -                   -                     

Construction 8 CP23 -                          -                 -                 -                   -                   -                   -                     

Construction 8 CP4 -                          -                 -                 -                   -                   -                   -                     

Construction 8 CP5 -                          -                 -                 -                   -                   -                   -                     

Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -                   -                   -                     

Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction -                         -                -                -                   -                   -                   -                     

Grand Total 12/1/2017 12/31/2018 52,100,000            -                 -                 -                   -                   -                   -                     
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FCP Expenditures and Forecast Breakdown 

 

 

Additional State Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/2018 3/31/2019 70,601,908            -                 -                 -                   -                   -                   -                     

Construction 6 ROW Services and Acquisition 6/1/2018 3/31/2019 32,929,517            -                 -                 -                   -                   -                   -                     

Construction 6 ROW Mitigation 6/1/2018 12/31/2018 12,075,420            -                 -                 -                   -                   -                   -                     

Construction 8 SR99 6/1/2018 12/31/2018 35,897,016            -                 -                 -                   -                   -                   -                     

Construction 8 CP1 6/1/2018 3/31/2019 392,283,992          -                 -                 -                   -                   -                   -                     

Construction 8 CP23 6/1/2018 3/31/2019 580,995,540          -                 -                 -                   -                   -                   -                     

Construction 8 CP4 6/1/2018 3/31/2019 155,662,648          -                 -                 -                   -                   -                   -                     

Construction 8 CP5 12/1/2018 3/31/2019 53,913,273            -                 -                 -                   -                   -                   -                     

Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -                   -                   -                     

Construction 10 Unallocated Contingency 3/1/2019 3/31/2019 357,815,511          -                 -                 -                   -                   -                   -                     

Subtotal Construction 6/1/2018 3/31/2019 1,692,174,824      -                -                -                   -                   -                   -                     

Grand Total 6/1/2018 3/31/2019 1,692,174,824      -                 -                 -                   -                   -                   -                     

FY 10 Grant - TOTAL FORECAST Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 71,774,419            -                 -                 -                   -                   -                   -                     

Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 47,915,219            -                 -                 -                   -                   -                   -                     

Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 23,859,201            -                 -                 -                   -                   -                   -                     

Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     

Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 667,419                 -                 -                 -                   -                   -                   -                     

Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,640,687              -                 -                 -                   -                   -                   -                     

Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,551,095            -                 -                 -                   -                   -                   -                     

Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 994,313,551          -                 -                 -                   -                   -                   -                     

Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 193,405,133          -                 -                 -                   -                   -                   -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 350,839,475          -                 -                 -                   -                   -                   -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 57,886,215            -                 -                 -                   -                   -                   -                     

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 392,182,727          -                 -                 -                   -                   -                   -                     

Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 392,182,727          -                 -                 -                   -                   -                   -                     

Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     

Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362          -                 -                 -                   -                   -                   -                     

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668            -                 -                 -                   -                   -                   -                     

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000      -                -                -                   -                   -                   -                     

Grand Total 3/1/2019 2/28/2021 1,288,425,000      -                 -                 -                   -                   -                   -                     
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FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 51,886,614            -                 -                 -                   -                   -                   -                     

Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 34,231,491            -                 -                 -                   -                   -                   -                     

Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 17,655,122            -                 -                 -                   -                   -                   -                     

Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     

Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,193                 -                 -                 -                   -                   -                   -                     

Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,481              -                 -                 -                   -                   -                   -                     

Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,539,449            -                 -                 -                   -                   -                   -                     

Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 721,077,466          -                 -                 -                   -                   -                   -                     

Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 135,383,593          -                 -                 -                   -                   -                   -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 245,587,633          -                 -                 -                   -                   -                   -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 40,520,351            -                 -                 -                   -                   -                   -                     

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 299,585,889          -                 -                 -                   -                   -                   -                     

Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 299,585,889          -                 -                 -                   -                   -                   -                     

Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     

Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                 -                 -                   -                   -                   -                     

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                 -                 -                   -                   -                   -                     

Subtotal Construction 3/1/2019 2/28/2021 928,620,000         -                -                -                   -                   -                   -                     

Grand Total 3/1/2019 2/28/2021 928,620,000          -                 -                 -                   -                   -                   -                     
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FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 19,887,806            -                 -                 -                   -                   -                   -                     

Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 13,683,727            -                 -                 -                   -                   -                   -                     

Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,204,078              -                 -                 -                   -                   -                   -                     

Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     

Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,226                 -                 -                 -                   -                   -                   -                     

Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,206              -                 -                 -                   -                   -                   -                     

Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,011,647              -                 -                 -                   -                   -                   -                     

Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 273,236,085          -                 -                 -                   -                   -                   -                     

Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 58,021,540            -                 -                 -                   -                   -                   -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,251,843          -                 -                 -                   -                   -                   -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 17,365,865            -                 -                 -                   -                   -                   -                     

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 92,596,838            -                 -                 -                   -                   -                   -                     

Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 92,596,838            -                 -                 -                   -                   -                   -                     

Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     

Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                 -                 -                   -                   -                   -                     

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                 -                 -                   -                   -                   -                     

Subtotal Construction 3/1/2019 2/28/2021 359,805,000         -                -                -                   -                   -                   -                     

Grand Total 3/1/2019 2/28/2021 359,805,000          -                 -                 -                   -                   -                   -                     
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FCP Expenditures and Forecast Breakdown 

 

 

 

  

FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 38,730,453            -                 -                 -                   -                   -                   -                     

Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 28,704,786            -                 -                 -                   -                   -                   -                     

Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 10,025,666            -                 -                 -                   -                   -                   -                     

Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     

Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,193                 -                 -                 -                   -                   -                   -                     

Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,481              -                 -                 -                   -                   -                   -                     

Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,909,993              -                 -                 -                   -                   -                   -                     

Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 520,613,627          -                 -                 -                   -                   -                   -                     

Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 135,383,593          -                 -                 -                   -                   -                   -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 245,587,633          -                 -                 -                   -                   -                   -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 40,520,351            -                 -                 -                   -                   -                   -                     

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 99,122,050            -                 -                 -                   -                   -                   -                     

Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 99,122,050            -                 -                 -                   -                   -                   -                     

Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     

Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -                   -                   -                     

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                 -                 -                   -                   -                   -                     

Subtotal Construction 3/1/2019 2/28/2021 606,976,747         -                -                -                   -                   -                   -                     

Grand Total 3/1/2019 2/28/2021 606,976,747          -                 -                 -                   -                   -                   -                     
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FCP Expenditures and Forecast Breakdown 

 

 

 

  

FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 16,598,765            -                 -                 -                   -                   -                   -                     

Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 12,302,051            -                 -                 -                   -                   -                   -                     

Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,296,714              -                 -                 -                   -                   -                   -                     

Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     

Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,226                 -                 -                 -                   -                   -                   -                     

Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,206              -                 -                 -                   -                   -                   -                     

Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,104,283              -                 -                 -                   -                   -                   -                     

Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 223,120,125          -                 -                 -                   -                   -                   -                     

Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 58,021,540            -                 -                 -                   -                   -                   -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,251,843          -                 -                 -                   -                   -                   -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 17,365,865            -                 -                 -                   -                   -                   -                     

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 42,480,878            -                 -                 -                   -                   -                   -                     

Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 42,480,878            -                 -                 -                   -                   -                   -                     

Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     

Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -                   -                   -                     

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                 -                 -                   -                   -                   -                     

Subtotal Construction 3/1/2019 2/28/2021 260,132,891         -                -                -                   -                   -                   -                     

Grand Total 3/1/2019 2/28/2021 260,132,891          -                 -                 -                   -                   -                   -                     
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FCP Expenditures and Forecast Breakdown 

 

 

 

  

FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 13,156,161            -                 -                 -                   -                   -                   -                     

Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 5,526,705              -                 -                 -                   -                   -                   -                     

Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,629,456              -                 -                 -                   -                   -                   -                     

Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     

Construction 5.2.2 Project Construction Management 2-3 -                          -                 -                 -                   -                   -                   -                     

Construction 5.2.3 Project Construction Management 4 -                          -                 -                 -                   -                   -                   -                     

Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,629,456              -                 -                 -                   -                   -                   -                     

Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 200,463,839          -                 -                 -                   -                   -                   -                     

Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                 -                 -                   -                   -                   -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                 -                 -                   -                   -                   -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                 -                 -                   -                   -                   -                     

Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 200,463,839          -                 -                 -                   -                   -                   -                     

Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 200,463,839          -                 -                 -                   -                   -                   -                     

Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     

Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -                   -                   -                     

Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction 1/1/2020 2/28/2021 213,620,000         -                -                -                   -                   -                   -                     

Grand Total 1/1/2020 2/28/2021 213,620,000          -                 -                 -                   -                   -                   -                     
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FCP Expenditures and Forecast Breakdown 

 

 

 

  

FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 3,289,040              -                 -                 -                   -                   -                   -                     

Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 1,381,676              -                 -                 -                   -                   -                   -                     

Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,907,364              -                 -                 -                   -                   -                   -                     

Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     

Construction 5.2.2 Project Construction Management 2-3 -                          -                 -                 -                   -                   -                   -                     

Construction 5.2.3 Project Construction Management 4 -                          -                 -                 -                   -                   -                   -                     

Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,907,364              -                 -                 -                   -                   -                   -                     

Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 50,115,960            -                 -                 -                   -                   -                   -                     

Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                 -                 -                   -                   -                   -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                 -                 -                   -                   -                   -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                 -                 -                   -                   -                   -                     

Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 50,115,960            -                 -                 -                   -                   -                   -                     

Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 50,115,960            -                 -                 -                   -                   -                   -                     

Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     

Construction 9 Interim Use Project Reserve -                          -                 -                 -                   -                   -                   -                     

Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction 1/1/2020 2/28/2021 53,405,000           -                -                -                   -                   -                   -                     

Grand Total 1/1/2020 2/28/2021 53,405,000            -                 -                 -                   -                   -                   -                     
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FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                 -                 -                   -                   -                   -                     

Construction 5.1 Program Management (RDP) -                          -                 -                 -                   -                   -                   -                     

Construction 5.2 Project Construction Management -                          -                 -                 -                   -                   -                   -                     

Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     

Construction 5.2.2 Project Construction Management 2-3 -                          -                 -                 -                   -                   -                   -                     

Construction 5.2.3 Project Construction Management 4 -                          -                 -                 -                   -                   -                   -                     

Construction 5.2.4 Project Construction Management 5 -                          -                 -                 -                   -                   -                   -                     

Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                 -                 -                   -                   -                   -                     

Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                 -                 -                   -                   -                   -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                 -                 -                   -                   -                   -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                 -                 -                   -                   -                   -                     

Construction 8.5 FCS Track Work Construction (CP5) -                          -                 -                 -                   -                   -                   -                     

Construction 8.5.1 D-B CP5 -                          -                 -                 -                   -                   -                   -                     

Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     

Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                 -                 -                   -                   -                   -                     

Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction 1/1/2021 2/28/2021 108,023,253         -                -                -                   -                   -                   -                     

Grand Total 1/1/2021 2/28/2021 108,023,253          -                 -                 -                   -                   -                   -                     
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FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                 -                 -                   -                   -                   -                     

Construction 5.1 Program Management (RDP) -                          -                 -                 -                   -                   -                   -                     

Construction 5.2 Project Construction Management -                          -                 -                 -                   -                   -                   -                     

Construction 5.2.1 Project Construction Management 1 -                          -                 -                 -                   -                   -                   -                     

Construction 5.2.2 Project Construction Management 2-3 -                          -                 -                 -                   -                   -                   -                     

Construction 5.2.3 Project Construction Management 4 -                          -                 -                 -                   -                   -                   -                     

Construction 5.2.4 Project Construction Management 5 -                          -                 -                 -                   -                   -                   -                     

Construction 5.3 Legal -                          -                 -                 -                   -                   -                   -                     

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     

Construction 6.1 Real Property A- Preliminary ROW -                          -                 -                 -                   -                   -                   -                     

Construction 6.2 Real Property - ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                 -                 -                   -                   -                   -                     

Construction 6.3 Real Property - Environmental Mitigation -                          -                 -                 -                   -                   -                   -                     

Construction 6.4 Real Property - ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.1 CP1 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 6.4.3 CP4 ROW Acquisition -                          -                 -                 -                   -                   -                   -                     

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                 -                 -                   -                   -                   -                     

Construction 8.1 SR-99 -                          -                 -                 -                   -                   -                   -                     

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                 -                 -                   -                   -                   -                     

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                 -                 -                   -                   -                   -                     

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                 -                 -                   -                   -                   -                     

Construction 8.5 FCS Track Work Construction (CP5) -                          -                 -                 -                   -                   -                   -                     

Construction 8.5.1 D-B CP5 -                          -                 -                 -                   -                   -                   -                     

Construction 8.5.2 CP5 Contingency -                          -                 -                 -                   -                   -                   -                     

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                 -                 -                   -                   -                   -                     

Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                 -                 -                   -                   -                   -                     

Construction 10 Unallocated Contingency -                          -                 -                 -                   -                   -                   -                     

Subtotal Construction 1/1/2021 1/31/2021 46,267,109           -                -                -                   -                   -                   -                     

Grand Total 1/1/2021 1/31/2021 46,267,109            -                 -                 -                   -                   -                   -                     
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Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Start Finish Total FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18

Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010 9/30/2018 499,983,138          20,366,079     14,164,443     19,746,778     17,202,566     15,759,875     57,242,439     50,349,041     43,368,038     

Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 336,009,966          14,654,218     8,977,058       10,959,615     9,292,353       6,527,098       10,788,907     51,061,655     8,147,809       

Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,028,714          2,828,546       1,174,257       2,402,332       14,082,737     730,384           23,746,186     32,434,554     32,074,474     

Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 8/17/2010 12/31/2018 1,007,699,691      37,848,843    24,315,758    33,108,724    40,577,656    23,017,358    91,777,532    133,845,250  83,590,321    

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 558,627,066          27,806,685     28,209,367     30,943,110     35,435,560     25,104,409     21,553,239     17,742,539     20,437,127     

Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 971,784,412          103,209,361   108,802,435   22,521,730     70,970,047     (101,427,101)  88,713,359     93,018,857     80,088,542     

Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298          6,093,295       -                   8,800,367       14,190,224     4,727,023       16,062,721     16,062,721     16,062,725     

Construction 8 SR99 7/1/2013 12/31/2018 260,900,000          12,941,722     16,352,124     29,340,331     20,316,542     19,158,216     15,987,325     15,987,325     15,987,325     

Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996      74,001,872     70,198,731     28,784,571     90,340,330     75,474,369     190,683,268   109,185,982   116,601,201   

Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890      33,350,903     25,501,223     30,071,073     39,087,630     28,806,132     156,391,933   183,304,651   194,930,213   

Construction 8 CP4 7/1/2015 12/31/2019 553,557,000          29,233,069     (7,286,628)      2,731,972       8,902,803       2,976,730       75,550,520     144,007,897   63,584,413     

Construction 8 CP5 12/1/2018 2/28/2021 446,096,000          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 3/1/2019 2/28/2021 425,862,179          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2013 2/28/2021 7,031,227,595      286,636,907  241,777,253  153,193,154  279,243,135  54,819,778    564,942,366  579,309,972  507,691,546  

Grand Total 8/17/2010 2/28/2021 8,038,927,286      324,485,750   266,093,011   186,301,878   319,820,791   77,837,136     656,719,898   713,155,223   591,281,867   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA Federal Forecast Start Finish Total FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18

Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010 9/30/2017 236,259,587          12,705,601     14,164,443     19,746,778     13,733,794     2,097,601       -                   -                   -                   

Project Development 2 Preliminary Engineering 8/17/2010 7/31/2017 190,136,611          9,080,358       8,977,058       10,959,615     7,372,790       1,698,232       -                   -                   -                   

Project Development 3 Other Related Work 8/17/2010 7/31/2017 51,517,967            2,793,873       1,174,257       2,363,184       13,940,122     124,018           -                   -                   -                   

Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 8/17/2010 9/30/2017 478,592,037         24,579,833    24,315,758    33,069,576    35,046,706    3,919,852       -                   -                   -                   

Construction 5 Program, Project & Const Mgmt 7/1/2013 7/31/2017 302,613,343          27,806,685     28,209,367     30,943,110     23,423,500     2,815,393       -                   -                   -                   

Construction 6 ROW Services and Acquisition 7/1/2013 9/30/2017 553,928,168          103,913,165   108,802,435   22,521,730     (52,536,748)    (43,529,709)    -                   -                   -                   

Construction 6 ROW Mitigation 7/1/2014 6/30/2017 30,154,194            6,093,295       -                   8,800,367       7,571,308       -                   -                   -                   -                   

Construction 8 SR99 7/1/2013 7/31/2017 156,437,116          12,941,722     16,352,124     29,340,331     15,248,742     6,780,467       -                   -                   -                   

Construction 8 CP1 7/1/2013 8/31/2017 570,338,596          74,505,469     70,198,731     28,784,571     69,485,729     20,632,875     -                   -                   -                   

Construction 8 CP23 7/1/2015 8/31/2017 346,870,578          33,350,903     25,501,223     30,071,073     30,065,012     9,517,355       -                   -                   -                   

Construction 8 CP4 7/1/2015 8/31/2017 59,765,807            29,233,069     (7,286,628)      2,731,972       8,902,809       (136,232)         -                   -                   -                   

Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2013 9/30/2017 2,073,964,194      287,844,308  241,777,253  153,193,154  102,160,351  (3,919,852)     -                   -                   -                   

Grand Total 8/17/2010 9/30/2017 2,552,556,231      312,424,141   266,093,011   186,262,730   137,207,057   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA State Match Start Finish Total FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18

Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010 9/30/2018 263,723,551          7,660,478       -                   -                   3,468,772       13,662,274     57,242,439     50,349,041     43,368,038     

Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 145,873,356          5,573,859       -                   -                   1,919,563       4,828,866       10,788,907     51,061,655     8,147,809       

Project Development 3 Other Related Work 8/17/2010 9/30/2018 67,410,747            34,673             -                   39,148             142,615           606,366           18,946,186     16,861,013     15,371,666     

Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 8/17/2010 9/30/2018 477,007,654         13,269,010    -                   39,148            5,530,950       19,097,506    86,977,532    118,271,709  66,887,514    

Construction 5 Program, Project & Const Mgmt 7/1/2014 6/30/2018 113,637,396          -                   -                   -                   12,012,060     22,289,016     21,553,239     17,742,539     19,016,945     

Construction 6 ROW Services and Acquisition 7/1/2014 6/30/2018 384,926,727          (703,804)         -                   -                   123,506,795   (57,897,392)    88,713,359     93,018,857     69,114,696     

Construction 6 ROW Mitigation 7/1/2014 6/30/2018 57,978,684            -                   -                   -                   6,618,916       4,727,023       16,062,721     16,062,721     14,507,304     

Construction 8 SR99 7/1/2014 6/30/2018 68,565,867            -                   -                   -                   5,067,800       12,377,749     15,987,325     15,987,325     14,439,207     

Construction 8 CP1 7/1/2014 6/30/2018 527,250,275          (503,597)         -                   -                   20,854,601     54,841,494     190,683,268   109,185,982   105,752,741   

Construction 8 CP23 5/1/2017 6/30/2018 544,062,297          -                   -                   -                   9,022,618       19,288,777     156,391,933   183,304,651   176,054,317   

Construction 8 CP4 5/1/2017 6/30/2018 280,242,330          -                   -                   -                   (6)                      3,112,962       75,550,520     144,007,897   57,570,957     

Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 7/1/2014 6/30/2018 1,976,663,577      (1,207,401)     -                   -                   177,082,784  58,739,630    564,942,366  579,309,972  456,456,167  

Grand Total 8/17/2010 9/30/2018 2,453,671,231      12,061,609     -                   39,148             182,613,734   77,837,136     651,919,898   697,581,681   523,343,681   

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA Local Match Start Finish Total FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18

Phase Task Task Description

Project Development 1 Environmental Review -                          -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 2 Preliminary Engineering -                          -                   -                   -                   -                   -                   -                   -                   -                   

Project Development 3 Other Related Work 12/1/2017 12/31/2018 52,100,000            -                   -                   -                   -                   -                   4,800,000       15,573,542     16,702,807     

Project Development 4 SWCAP -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Project Development 12/1/2017 12/31/2018 52,100,000           -                   -                   -                   -                   -                   4,800,000       15,573,542    16,702,807    

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Services and Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 ROW Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 SR99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP23 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction -                         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 12/1/2017 12/31/2018 52,100,000            -                   -                   -                   -                   -                   4,800,000       15,573,542     16,702,807     
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Additional State Forecast Start Finish Total FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/2018 3/31/2019 70,601,908            -                   -                   -                   -                   -                   -                   -                   1,420,182       

Construction 6 ROW Services and Acquisition 6/1/2018 3/31/2019 32,929,517            -                   -                   -                   -                   -                   -                   -                   10,973,845     

Construction 6 ROW Mitigation 6/1/2018 12/31/2018 12,075,420            -                   -                   -                   -                   -                   -                   -                   1,555,421       

Construction 8 SR99 6/1/2018 12/31/2018 35,897,016            -                   -                   -                   -                   -                   -                   -                   1,548,119       

Construction 8 CP1 6/1/2018 3/31/2019 392,283,992          -                   -                   -                   -                   -                   -                   -                   10,848,460     

Construction 8 CP23 6/1/2018 3/31/2019 580,995,540          -                   -                   -                   -                   -                   -                   -                   18,875,896     

Construction 8 CP4 6/1/2018 3/31/2019 155,662,648          -                   -                   -                   -                   -                   -                   -                   6,013,456       

Construction 8 CP5 12/1/2018 3/31/2019 53,913,273            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 3/1/2019 3/31/2019 357,815,511          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 6/1/2018 3/31/2019 1,692,174,824      -                   -                   -                   -                   -                   -                   -                   51,235,379    

Grand Total 6/1/2018 3/31/2019 1,692,174,824      -                   -                   -                   -                   -                   -                   -                   51,235,379     

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - TOTAL FORECAST Start Finish Total FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 71,774,419            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 47,915,219            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 23,859,201            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 667,419                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,640,687              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,551,095            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 994,313,551          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 193,405,133          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 350,839,475          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 57,886,215            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 392,182,727          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 392,182,727          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000      -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2019 2/28/2021 1,288,425,000      -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 51,886,614            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 34,231,491            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 17,655,122            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,193                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,481              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,539,449            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 721,077,466          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 135,383,593          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 245,587,633          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 40,520,351            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 299,585,889          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 299,585,889          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2019 2/28/2021 928,620,000         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2019 2/28/2021 928,620,000          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 19,887,806            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 13,683,727            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,204,078              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,226                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,206              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,011,647              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 273,236,085          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 58,021,540            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,251,843          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 17,365,865            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 92,596,838            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 92,596,838            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2019 2/28/2021 359,805,000         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2019 2/28/2021 359,805,000          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 38,730,453            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 28,704,786            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 10,025,666            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,193                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,481              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,909,993              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 520,613,627          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 135,383,593          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 245,587,633          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 40,520,351            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 99,122,050            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 99,122,050            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2019 2/28/2021 606,976,747         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2019 2/28/2021 606,976,747          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 16,598,765            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 12,302,051            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,296,714              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,226                 -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,206              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,104,283              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 223,120,125          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 58,021,540            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,251,843          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 17,365,865            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 42,480,878            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 42,480,878            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 3/1/2019 2/28/2021 260,132,891         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 3/1/2019 2/28/2021 260,132,891          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 13,156,161            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 5,526,705              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,629,456              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,629,456              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 200,463,839          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 200,463,839          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 200,463,839          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 1/1/2020 2/28/2021 213,620,000         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 1/1/2020 2/28/2021 213,620,000          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 3,289,040              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 1,381,676              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,907,364              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,907,364              -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 50,115,960            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 50,115,960            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 50,115,960            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 1/1/2020 2/28/2021 53,405,000           -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 1/1/2020 2/28/2021 53,405,000            -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 1/1/2021 2/28/2021 108,023,253         -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 1/1/2021 2/28/2021 108,023,253          -                   -                   -                   -                   -                   -                   -                   -                   
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.1 Program Management (RDP) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2 Project Construction Management -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.1 Project Construction Management 1 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.2 Project Construction Management 2-3 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.3 Project Construction Management 4 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.2.4 Project Construction Management 5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 5.3 Legal -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.1 Real Property A- Preliminary ROW -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2 Real Property - ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.3 Real Property - Environmental Mitigation -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4 Real Property - ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.1 CP1 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 6.4.3 CP4 ROW Acquisition -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.1 SR-99 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5 FCS Track Work Construction (CP5) -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.1 D-B CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.2 CP5 Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                   -                   -                   -                   -                   -                   -                   -                   

Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                   -                   -                   -                   -                   -                   -                   -                   

Construction 10 Unallocated Contingency -                          -                   -                   -                   -                   -                   -                   -                   -                   

Subtotal Construction 1/1/2021 1/31/2021 46,267,109           -                   -                   -                   -                   -                   -                   -                   -                   

Grand Total 1/1/2021 1/31/2021 46,267,109            -                   -                   -                   -                   -                   -                   -                   -                   
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Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Start Finish Total FY202018-19 FY202018-19 FY202018-19 FY202018-19 FY202019-20 FY202019-20 FY202019-20 FY202019-20

Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010 9/30/2018 499,983,138          21,907,962        -                      -                      -                      -                      -                      -                      -                      

Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 336,009,966          4,174,193          -                      -                      -                      -                      -                      -                      -                      

Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,028,714          15,876,436        311,825             -                      -                      -                      -                      -                      -                      

Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Project Development 8/17/2010 12/31/2018 1,007,699,691      41,958,591       311,825             -                     -                     -                     -                     -                     -                     

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 558,627,066          25,386,292        26,551,109        22,337,009        21,693,134        13,101,576        13,101,576        10,931,972        2,141,858          

Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 971,784,412          9,545,359          7,177,879          5,232,434          -                      -                      -                      -                      -                      

Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298          5,310,000          5,209,999          -                      -                      -                      -                      -                      -                      

Construction 8 SR99 7/1/2013 12/31/2018 260,900,000          17,250,002        17,098,896        -                      -                      -                      -                      -                      -                      

Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996      138,802,066      164,553,997      96,584,736        72,219,307        65,764,698        36,915,860        -                      -                      

Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890      185,046,037      214,443,569      223,232,131      164,144,890      90,779,246        35,313,247        -                      -                      

Construction 8 CP4 7/1/2015 12/31/2019 553,557,000          53,192,674        54,145,572        46,151,474        31,162,566        11,441,560        11,441,561        -                      -                      

Construction 8 CP5 12/1/2018 2/28/2021 446,096,000          -                      20,277,091        35,484,910        30,415,638        40,554,183        55,762,000        60,831,273        60,831,273        

Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency 3/1/2019 2/28/2021 425,862,179          -                      -                      357,815,511      -                      -                      -                      -                      -                      

Subtotal Construction 7/1/2013 2/28/2021 7,031,227,595      434,532,430     509,458,111     786,838,205     319,635,535     221,641,263     152,534,244     71,763,244       62,973,130       

Grand Total 8/17/2010 2/28/2021 8,038,927,286      476,491,021      509,769,937      786,838,205      319,635,535      221,641,263      152,534,244      71,763,244        62,973,130        

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA Federal Forecast Start Finish Total FY202018-19 FY202018-19 FY202018-19 FY202018-19 FY202019-20 FY202019-20 FY202019-20 FY202019-20

Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010 9/30/2017 236,259,587          -                      -                      -                      -                      -                      -                      -                      -                      

Project Development 2 Preliminary Engineering 8/17/2010 7/31/2017 190,136,611          -                      -                      -                      -                      -                      -                      -                      -                      

Project Development 3 Other Related Work 8/17/2010 7/31/2017 51,517,967            -                      -                      -                      -                      -                      -                      -                      -                      

Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Project Development 8/17/2010 9/30/2017 478,592,037         -                     -                     -                     -                     -                     -                     -                     -                     

Construction 5 Program, Project & Const Mgmt 7/1/2013 7/31/2017 302,613,343          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 ROW Services and Acquisition 7/1/2013 9/30/2017 553,928,168          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 ROW Mitigation 7/1/2014 6/30/2017 30,154,194            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 SR99 7/1/2013 7/31/2017 156,437,116          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP1 7/1/2013 8/31/2017 570,338,596          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP23 7/1/2015 8/31/2017 346,870,578          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP4 7/1/2015 8/31/2017 59,765,807            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Construction 7/1/2013 9/30/2017 2,073,964,194      -                     -                     -                     -                     -                     -                     -                     -                     

Grand Total 8/17/2010 9/30/2017 2,552,556,231      -                      -                      -                      -                      -                      -                      -                      -                      
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA State Match Start Finish Total FY202018-19 FY202018-19 FY202018-19 FY202018-19 FY202019-20 FY202019-20 FY202019-20 FY202019-20

Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010 9/30/2018 263,723,551          21,907,962        -                      -                      -                      -                      -                      -                      -                      

Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 145,873,356          4,174,193          -                      -                      -                      -                      -                      -                      -                      

Project Development 3 Other Related Work 8/17/2010 9/30/2018 67,410,747            1,164,611          -                      -                      -                      -                      -                      -                      -                      

Project Development 4 SWCAP -                          -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Project Development 8/17/2010 9/30/2018 477,007,654         27,246,766       -                     -                     -                     -                     -                     -                     -                     

Construction 5 Program, Project & Const Mgmt 7/1/2014 6/30/2018 113,637,396          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 ROW Services and Acquisition 7/1/2014 6/30/2018 384,926,727          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 ROW Mitigation 7/1/2014 6/30/2018 57,978,684            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 SR99 7/1/2014 6/30/2018 68,565,867            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP1 7/1/2014 6/30/2018 527,250,275          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP23 5/1/2017 6/30/2018 544,062,297          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP4 5/1/2017 6/30/2018 280,242,330          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Construction 7/1/2014 6/30/2018 1,976,663,577      -                     -                     -                     -                     -                     -                     -                     -                     

Grand Total 8/17/2010 9/30/2018 2,453,671,231      27,246,766        -                      -                      -                      -                      -                      -                      -                      

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA Local Match Start Finish Total FY202018-19 FY202018-19 FY202018-19 FY202018-19 FY202019-20 FY202019-20 FY202019-20 FY202019-20

Phase Task Task Description

Project Development 1 Environmental Review -                          -                      -                      -                      -                      -                      -                      -                      -                      

Project Development 2 Preliminary Engineering -                          -                      -                      -                      -                      -                      -                      -                      -                      

Project Development 3 Other Related Work 12/1/2017 12/31/2018 52,100,000            14,711,825        311,825             -                      -                      -                      -                      -                      -                      

Project Development 4 SWCAP -                          -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Project Development 12/1/2017 12/31/2018 52,100,000           14,711,825       311,825             -                     -                     -                     -                     -                     -                     

Construction 5 Program, Project & Const Mgmt -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 ROW Services and Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 ROW Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 SR99 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP1 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP23 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP4 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Construction -                         -                     -                     -                     -                     -                     -                     -                     -                     

Grand Total 12/1/2017 12/31/2018 52,100,000            14,711,825        311,825             -                      -                      -                      -                      -                      -                      
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Additional State Forecast Start Finish Total FY202018-19 FY202018-19 FY202018-19 FY202018-19 FY202019-20 FY202019-20 FY202019-20 FY202019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/2018 3/31/2019 70,601,908            25,386,292        26,551,109        17,244,325        -                      -                      -                      -                      -                      

Construction 6 ROW Services and Acquisition 6/1/2018 3/31/2019 32,929,517            9,545,359          7,177,879          5,232,434          -                      -                      -                      -                      -                      

Construction 6 ROW Mitigation 6/1/2018 12/31/2018 12,075,420            5,310,000          5,209,999          -                      -                      -                      -                      -                      -                      

Construction 8 SR99 6/1/2018 12/31/2018 35,897,016            17,250,002        17,098,896        -                      -                      -                      -                      -                      -                      

Construction 8 CP1 6/1/2018 3/31/2019 392,283,992          138,802,066      164,553,997      78,079,470        -                      -                      -                      -                      -                      

Construction 8 CP23 6/1/2018 3/31/2019 580,995,540          185,046,037      214,443,569      162,630,038      -                      -                      -                      -                      -                      

Construction 8 CP4 6/1/2018 3/31/2019 155,662,648          53,192,674        54,145,572        42,310,945        -                      -                      -                      -                      -                      

Construction 8 CP5 12/1/2018 3/31/2019 53,913,273            -                      20,277,091        33,636,182        -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency 3/1/2019 3/31/2019 357,815,511          -                      -                      357,815,511      -                      -                      -                      -                      -                      

Subtotal Construction 6/1/2018 3/31/2019 1,692,174,824      434,532,430     509,458,111     696,948,904     -                     -                     -                     -                     -                     

Grand Total 6/1/2018 3/31/2019 1,692,174,824      434,532,430      509,458,111      696,948,904      -                      -                      -                      -                      -                      

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - TOTAL FORECAST Start Finish Total FY202018-19 FY202018-19 FY202018-19 FY202018-19 FY202019-20 FY202019-20 FY202019-20 FY202019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 71,774,419            -                      -                      5,092,684          21,693,134        13,101,576        13,101,576        10,931,972        2,141,858          

Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 47,915,219            -                      -                      4,755,488          16,789,389        8,790,114          8,790,114          8,790,114          -                      

Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 23,859,201            -                      -                      337,196             4,903,745          4,311,462          4,311,462          2,141,858          2,141,858          

Construction 5.2.1 Project Construction Management 1 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 667,419                 -                      -                      75,136                592,282             -                      -                      -                      -                      

Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,640,687              -                      -                      131,873             2,169,604          2,169,604          2,169,604          -                      -                      

Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,551,095            -                      -                      130,187             2,141,858          2,141,858          2,141,858          2,141,858          2,141,858          

Construction 5.3 Legal -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.1 Real Property A- Preliminary ROW -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2 Real Property - ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.3 Real Property - Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4 Real Property - ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.1 CP1 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.3 CP4 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 994,313,551          -                      -                      84,796,617        297,942,401      208,539,687      139,432,668      60,831,273        60,831,273        

Construction 8.1 SR-99 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 193,405,133          -                      -                      18,505,267        72,219,307        65,764,698        36,915,860        -                      -                      

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 350,839,475          -                      -                      60,602,093        164,144,890      90,779,246        35,313,247        -                      -                      

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 57,886,215            -                      -                      3,840,529          31,162,566        11,441,560        11,441,561        -                      -                      

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 392,182,727          -                      -                      1,848,728          30,415,638        40,554,183        55,762,000        60,831,273        60,831,273        

Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 392,182,727          -                      -                      1,848,728          30,415,638        40,554,183        55,762,000        60,831,273        60,831,273        

Construction 8.5.2 CP5 Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668            -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000      -                     -                     89,889,301       319,635,535     221,641,263     152,534,244     71,763,244       62,973,130       

Grand Total 3/1/2019 2/28/2021 1,288,425,000      -                      -                      89,889,301        319,635,535      221,641,263      152,534,244      71,763,244        62,973,130        
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY202018-19 FY202018-19 FY202018-19 FY202018-19 FY202019-20 FY202019-20 FY202019-20 FY202019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 51,886,614            -                      -                      3,564,879          15,185,194        9,171,103          9,171,103          8,511,552          1,713,486          

Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 34,231,491            -                      -                      3,328,841          11,752,573        6,153,080          6,153,080          6,843,918          -                      

Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 17,655,122            -                      -                      236,037             3,432,621          3,018,023          3,018,023          1,667,635          1,713,486          

Construction 5.2.1 Project Construction Management 1 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,193                 -                      -                      52,595                414,598             -                      -                      -                      -                      

Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,481              -                      -                      92,311                1,518,723          1,518,723          1,518,723          -                      -                      

Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,539,449            -                      -                      91,131                1,499,300          1,499,300          1,499,300          1,667,635          1,713,486          

Construction 5.3 Legal -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.1 Real Property A- Preliminary ROW -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2 Real Property - ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.3 Real Property - Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4 Real Property - ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.1 CP1 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.3 CP4 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 721,077,466          -                      -                      59,357,632        208,559,681      145,977,781      97,602,868        47,362,781        48,665,018        

Construction 8.1 SR-99 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 135,383,593          -                      -                      12,953,687        50,553,515        46,035,289        25,841,102        -                      -                      

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 245,587,633          -                      -                      42,421,465        114,901,423      63,545,472        24,719,273        -                      -                      

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 40,520,351            -                      -                      2,688,370          21,813,796        8,009,092          8,009,092          -                      -                      

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 299,585,889          -                      -                      1,294,110          21,290,946        28,387,928        39,033,400        47,362,781        48,665,018        

Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 299,585,889          -                      -                      1,294,110          21,290,946        28,387,928        39,033,400        47,362,781        48,665,018        

Construction 8.5.2 CP5 Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Construction 3/1/2019 2/28/2021 928,620,000         -                     -                     62,922,510       223,744,874     155,148,884     106,773,971     55,874,333       50,378,504       

Grand Total 3/1/2019 2/28/2021 928,620,000          -                      -                      62,922,510        223,744,874      155,148,884      106,773,971      55,874,333        50,378,504        
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Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 19,887,806            -                      -                      1,527,805          6,507,940          3,930,473          3,930,473          2,420,419          428,372             

Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 13,683,727            -                      -                      1,426,646          5,036,817          2,637,034          2,637,034          1,946,196          -                      

Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,204,078              -                      -                      101,159             1,471,123          1,293,439          1,293,439          474,223             428,372             

Construction 5.2.1 Project Construction Management 1 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,226                 -                      -                      22,541                177,685             -                      -                      -                      -                      

Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,206              -                      -                      39,562                650,881             650,881             650,881             -                      -                      

Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,011,647              -                      -                      39,056                642,557             642,557             642,557             474,223             428,372             

Construction 5.3 Legal -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.1 Real Property A- Preliminary ROW -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2 Real Property - ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.3 Real Property - Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4 Real Property - ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.1 CP1 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.3 CP4 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 273,236,085          -                      -                      25,438,985        89,382,720        62,561,906        41,829,800        13,468,492        12,166,255        

Construction 8.1 SR-99 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 58,021,540            -                      -                      5,551,580          21,665,792        19,729,410        11,074,758        -                      -                      

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,251,843          -                      -                      18,180,628        49,243,467        27,233,774        10,593,974        -                      -                      

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 17,365,865            -                      -                      1,152,159          9,348,770          3,432,468          3,432,468          -                      -                      

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 92,596,838            -                      -                      554,619             9,124,691          12,166,255        16,728,600        13,468,492        12,166,255        

Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 92,596,838            -                      -                      554,619             9,124,691          12,166,255        16,728,600        13,468,492        12,166,255        

Construction 8.5.2 CP5 Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Construction 3/1/2019 2/28/2021 359,805,000         -                     -                     26,966,790       95,890,660       66,492,379       45,760,273       15,888,911       12,594,626       

Grand Total 3/1/2019 2/28/2021 359,805,000          -                      -                      26,966,790        95,890,660        66,492,379        45,760,273        15,888,911        12,594,626        
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FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY202018-19 FY202018-19 FY202018-19 FY202018-19 FY202019-20 FY202019-20 FY202019-20 FY202019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 38,730,453            -                      -                      3,564,879          15,185,194        9,171,103          9,171,103          1,638,174          -                      

Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 28,704,786            -                      -                      3,328,841          11,752,573        6,153,080          6,153,080          1,317,213          -                      

Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 10,025,666            -                      -                      236,037             3,432,621          3,018,023          3,018,023          320,961             -                      

Construction 5.2.1 Project Construction Management 1 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,193                 -                      -                      52,595                414,598             -                      -                      -                      -                      

Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,481              -                      -                      92,311                1,518,723          1,518,723          1,518,723          -                      -                      

Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,909,993              -                      -                      91,131                1,499,300          1,499,300          1,499,300          320,961             -                      

Construction 5.3 Legal -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.1 Real Property A- Preliminary ROW -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2 Real Property - ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.3 Real Property - Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4 Real Property - ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.1 CP1 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.3 CP4 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 520,613,627          -                      -                      59,357,632        208,559,681      145,977,781      97,602,868        9,115,666          -                      

Construction 8.1 SR-99 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 135,383,593          -                      -                      12,953,687        50,553,515        46,035,289        25,841,102        -                      -                      

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 245,587,633          -                      -                      42,421,465        114,901,423      63,545,472        24,719,273        -                      -                      

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 40,520,351            -                      -                      2,688,370          21,813,796        8,009,092          8,009,092          -                      -                      

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 99,122,050            -                      -                      1,294,110          21,290,946        28,387,928        39,033,400        9,115,666          -                      

Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 99,122,050            -                      -                      1,294,110          21,290,946        28,387,928        39,033,400        9,115,666          -                      

Construction 8.5.2 CP5 Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Construction 3/1/2019 2/28/2021 606,976,747         -                     -                     62,922,510       223,744,874     155,148,884     106,773,971     10,753,840       -                     

Grand Total 3/1/2019 2/28/2021 606,976,747          -                      -                      62,922,510        223,744,874      155,148,884      106,773,971      10,753,840        -                      
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Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 16,598,765            -                      -                      1,527,805          6,507,940          3,930,473          3,930,473          702,074             -                      

Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 12,302,051            -                      -                      1,426,646          5,036,817          2,637,034          2,637,034          564,520             -                      

Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,296,714              -                      -                      101,159             1,471,123          1,293,439          1,293,439          137,555             -                      

Construction 5.2.1 Project Construction Management 1 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,226                 -                      -                      22,541                177,685             -                      -                      -                      -                      

Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,206              -                      -                      39,562                650,881             650,881             650,881             -                      -                      

Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,104,283              -                      -                      39,056                642,557             642,557             642,557             137,555             -                      

Construction 5.3 Legal -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.1 Real Property A- Preliminary ROW -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2 Real Property - ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.3 Real Property - Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4 Real Property - ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.1 CP1 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.3 CP4 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 223,120,125          -                      -                      25,438,985        89,382,720        62,561,906        41,829,800        3,906,714          -                      

Construction 8.1 SR-99 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 58,021,540            -                      -                      5,551,580          21,665,792        19,729,410        11,074,758        -                      -                      

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,251,843          -                      -                      18,180,628        49,243,467        27,233,774        10,593,974        -                      -                      

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 17,365,865            -                      -                      1,152,159          9,348,770          3,432,468          3,432,468          -                      -                      

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 42,480,878            -                      -                      554,619             9,124,691          12,166,255        16,728,600        3,906,714          -                      

Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 42,480,878            -                      -                      554,619             9,124,691          12,166,255        16,728,600        3,906,714          -                      

Construction 8.5.2 CP5 Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Construction 3/1/2019 2/28/2021 260,132,891         -                     -                     26,966,790       95,890,660       66,492,379       45,760,273       4,608,788         -                     

Grand Total 3/1/2019 2/28/2021 260,132,891          -                      -                      26,966,790        95,890,660        66,492,379        45,760,273        4,608,788          -                      
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Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 13,156,161            -                      -                      -                      -                      -                      -                      6,873,379          1,713,486          

Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 5,526,705              -                      -                      -                      -                      -                      -                      5,526,705          -                      

Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,629,456              -                      -                      -                      -                      -                      -                      1,346,674          1,713,486          

Construction 5.2.1 Project Construction Management 1 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.2 Project Construction Management 2-3 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.3 Project Construction Management 4 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,629,456              -                      -                      -                      -                      -                      -                      1,346,674          1,713,486          

Construction 5.3 Legal -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.1 Real Property A- Preliminary ROW -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2 Real Property - ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.3 Real Property - Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4 Real Property - ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.1 CP1 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.3 CP4 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 200,463,839          -                      -                      -                      -                      -                      -                      38,247,114        48,665,018        

Construction 8.1 SR-99 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 200,463,839          -                      -                      -                      -                      -                      -                      38,247,114        48,665,018        

Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 200,463,839          -                      -                      -                      -                      -                      -                      38,247,114        48,665,018        

Construction 8.5.2 CP5 Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Construction 1/1/2020 2/28/2021 213,620,000         -                     -                     -                     -                     -                     -                     45,120,493       50,378,504       

Grand Total 1/1/2020 2/28/2021 213,620,000          -                      -                      -                      -                      -                      -                      45,120,493        50,378,504        
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Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 3,289,040              -                      -                      -                      -                      -                      -                      1,718,345          428,372             

Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 1,381,676              -                      -                      -                      -                      -                      -                      1,381,676          -                      

Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,907,364              -                      -                      -                      -                      -                      -                      336,668             428,372             

Construction 5.2.1 Project Construction Management 1 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.2 Project Construction Management 2-3 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.3 Project Construction Management 4 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,907,364              -                      -                      -                      -                      -                      -                      336,668             428,372             

Construction 5.3 Legal -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.1 Real Property A- Preliminary ROW -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2 Real Property - ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.3 Real Property - Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4 Real Property - ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.1 CP1 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.3 CP4 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 50,115,960            -                      -                      -                      -                      -                      -                      9,561,779          12,166,255        

Construction 8.1 SR-99 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 50,115,960            -                      -                      -                      -                      -                      -                      9,561,779          12,166,255        

Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 50,115,960            -                      -                      -                      -                      -                      -                      9,561,779          12,166,255        

Construction 8.5.2 CP5 Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Construction 1/1/2020 2/28/2021 53,405,000           -                     -                     -                     -                     -                     -                     11,280,123       12,594,626       

Grand Total 1/1/2020 2/28/2021 53,405,000            -                      -                      -                      -                      -                      -                      11,280,123        12,594,626        
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY202018-19 FY202018-19 FY202018-19 FY202018-19 FY202019-20 FY202019-20 FY202019-20 FY202019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.1 Program Management (RDP) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2 Project Construction Management -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.1 Project Construction Management 1 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.2 Project Construction Management 2-3 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.3 Project Construction Management 4 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.4 Project Construction Management 5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.3 Legal -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.1 Real Property A- Preliminary ROW -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2 Real Property - ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.3 Real Property - Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4 Real Property - ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.1 CP1 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.3 CP4 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.1 SR-99 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5 FCS Track Work Construction (CP5) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.1 D-B CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.2 CP5 Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Construction 1/1/2021 2/28/2021 108,023,253         -                     -                     -                     -                     -                     -                     -                     -                     

Grand Total 1/1/2021 2/28/2021 108,023,253          -                      -                      -                      -                      -                      -                      -                      -                      
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY202018-19 FY202018-19 FY202018-19 FY202018-19 FY202019-20 FY202019-20 FY202019-20 FY202019-20

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.1 Program Management (RDP) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2 Project Construction Management -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.1 Project Construction Management 1 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.2 Project Construction Management 2-3 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.3 Project Construction Management 4 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.4 Project Construction Management 5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.3 Legal -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.1 Real Property A- Preliminary ROW -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2 Real Property - ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.3 Real Property - Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4 Real Property - ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.1 CP1 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.3 CP4 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.1 SR-99 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5 FCS Track Work Construction (CP5) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.1 D-B CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.2 CP5 Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Construction 1/1/2021 1/31/2021 46,267,109           -                     -                     -                     -                     -                     -                     -                     -                     

Grand Total 1/1/2021 1/31/2021 46,267,109            -                      -                      -                      -                      -                      -                      -                      -                      
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Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Start Finish Total FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22

Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010 9/30/2018 499,983,138          -                      -                      -                      -                      -                      -                      -                      -                      

Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 336,009,966          -                      -                      -                      -                      -                      -                      -                      -                      

Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,028,714          -                      -                      -                      -                      -                      -                      -                      -                      

Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Project Development 8/17/2010 12/31/2018 1,007,699,691      -                     -                     -                     -                     -                     -                     -                     -                     

Construction 5 Program, Project & Const Mgmt 7/1/2013 2/28/2021 558,627,066          2,141,858          2,141,858          1,427,905          -                      -                      -                      -                      -                      

Construction 6 ROW Services and Acquisition 7/1/2013 3/31/2019 971,784,412          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 SR99 7/1/2013 12/31/2018 260,900,000          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP1 7/1/2013 3/31/2020 1,683,277,996      -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890      -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP4 7/1/2015 12/31/2019 553,557,000          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP5 12/1/2018 2/28/2021 446,096,000          57,451,758        50,692,727        33,795,148        -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve 7/1/2015 2/28/2021 208,146,754          -                      -                      154,290,362      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency 3/1/2019 2/28/2021 425,862,179          -                      -                      68,046,668        -                      -                      -                      -                      -                      

Subtotal Construction 7/1/2013 2/28/2021 7,031,227,595      59,593,615       52,834,585       257,560,083     -                     -                     -                     -                     -                     

Grand Total 8/17/2010 2/28/2021 8,038,927,286      59,593,615        52,834,585        257,560,083      -                      -                      -                      -                      -                      

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA Federal Forecast Start Finish Total FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22

Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010 9/30/2017 236,259,587          -                      -                      -                      -                      -                      -                      -                      -                      

Project Development 2 Preliminary Engineering 8/17/2010 7/31/2017 190,136,611          -                      -                      -                      -                      -                      -                      -                      -                      

Project Development 3 Other Related Work 8/17/2010 7/31/2017 51,517,967            -                      -                      -                      -                      -                      -                      -                      -                      

Project Development 4 SWCAP 7/1/2013 6/30/2015 677,872                 -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Project Development 8/17/2010 9/30/2017 478,592,037         -                     -                     -                     -                     -                     -                     -                     -                     

Construction 5 Program, Project & Const Mgmt 7/1/2013 7/31/2017 302,613,343          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 ROW Services and Acquisition 7/1/2013 9/30/2017 553,928,168          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 ROW Mitigation 7/1/2014 6/30/2017 30,154,194            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 SR99 7/1/2013 7/31/2017 156,437,116          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP1 7/1/2013 8/31/2017 570,338,596          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP23 7/1/2015 8/31/2017 346,870,578          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP4 7/1/2015 8/31/2017 59,765,807            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve 7/1/2015 6/30/2016 53,856,392            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Construction 7/1/2013 9/30/2017 2,073,964,194      -                     -                     -                     -                     -                     -                     -                     -                     

Grand Total 8/17/2010 9/30/2017 2,552,556,231      -                      -                      -                      -                      -                      -                      -                      -                      
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA State Match Start Finish Total FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22

Phase Task Task Description

Project Development 1 Environmental Review 8/17/2010 9/30/2018 263,723,551          -                      -                      -                      -                      -                      -                      -                      -                      

Project Development 2 Preliminary Engineering 8/17/2010 9/30/2018 145,873,356          -                      -                      -                      -                      -                      -                      -                      -                      

Project Development 3 Other Related Work 8/17/2010 9/30/2018 67,410,747            -                      -                      -                      -                      -                      -                      -                      -                      

Project Development 4 SWCAP -                          -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Project Development 8/17/2010 9/30/2018 477,007,654         -                     -                     -                     -                     -                     -                     -                     -                     

Construction 5 Program, Project & Const Mgmt 7/1/2014 6/30/2018 113,637,396          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 ROW Services and Acquisition 7/1/2014 6/30/2018 384,926,727          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 ROW Mitigation 7/1/2014 6/30/2018 57,978,684            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 SR99 7/1/2014 6/30/2018 68,565,867            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP1 7/1/2014 6/30/2018 527,250,275          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP23 5/1/2017 6/30/2018 544,062,297          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP4 5/1/2017 6/30/2018 280,242,330          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Construction 7/1/2014 6/30/2018 1,976,663,577      -                     -                     -                     -                     -                     -                     -                     -                     

Grand Total 8/17/2010 9/30/2018 2,453,671,231      -                      -                      -                      -                      -                      -                      -                      -                      

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

ARRA Local Match Start Finish Total FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22

Phase Task Task Description

Project Development 1 Environmental Review -                          -                      -                      -                      -                      -                      -                      -                      -                      

Project Development 2 Preliminary Engineering -                          -                      -                      -                      -                      -                      -                      -                      -                      

Project Development 3 Other Related Work 12/1/2017 12/31/2018 52,100,000            -                      -                      -                      -                      -                      -                      -                      -                      

Project Development 4 SWCAP -                          -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Project Development 12/1/2017 12/31/2018 52,100,000           -                     -                     -                     -                     -                     -                     -                     -                     

Construction 5 Program, Project & Const Mgmt -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 ROW Services and Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 ROW Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 SR99 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP1 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP23 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP4 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Construction -                         -                     -                     -                     -                     -                     -                     -                     -                     

Grand Total 12/1/2017 12/31/2018 52,100,000            -                      -                      -                      -                      -                      -                      -                      -                      
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Additional State Forecast Start Finish Total FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 6/1/2018 3/31/2019 70,601,908            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 ROW Services and Acquisition 6/1/2018 3/31/2019 32,929,517            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 ROW Mitigation 6/1/2018 12/31/2018 12,075,420            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 SR99 6/1/2018 12/31/2018 35,897,016            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP1 6/1/2018 3/31/2019 392,283,992          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP23 6/1/2018 3/31/2019 580,995,540          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP4 6/1/2018 3/31/2019 155,662,648          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 CP5 12/1/2018 3/31/2019 53,913,273            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency 3/1/2019 3/31/2019 357,815,511          -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Construction 6/1/2018 3/31/2019 1,692,174,824      -                     -                     -                     -                     -                     -                     -                     -                     

Grand Total 6/1/2018 3/31/2019 1,692,174,824      -                      -                      -                      -                      -                      -                      -                      -                      

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - TOTAL FORECAST Start Finish Total FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 71,774,419            2,141,858          2,141,858          1,427,905          -                      -                      -                      -                      -                      

Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 47,915,219            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 23,859,201            2,141,858          2,141,858          1,427,905          -                      -                      -                      -                      -                      

Construction 5.2.1 Project Construction Management 1 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 667,419                 -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,640,687              -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 16,551,095            2,141,858          2,141,858          1,427,905          -                      -                      -                      -                      -                      

Construction 5.3 Legal -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.1 Real Property A- Preliminary ROW -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2 Real Property - ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.3 Real Property - Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4 Real Property - ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.1 CP1 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.3 CP4 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 994,313,551          57,451,758        50,692,727        33,795,148        -                      -                      -                      -                      -                      

Construction 8.1 SR-99 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 193,405,133          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 350,839,475          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 57,886,215            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 392,182,727          57,451,758        50,692,727        33,795,148        -                      -                      -                      -                      -                      

Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 392,182,727          57,451,758        50,692,727        33,795,148        -                      -                      -                      -                      -                      

Construction 8.5.2 CP5 Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 154,290,362          -                      -                      154,290,362      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 68,046,668            -                      -                      68,046,668        -                      -                      -                      -                      -                      

Subtotal Construction 3/1/2019 2/28/2021 1,288,425,000      59,593,615       52,834,585       257,560,083     -                     -                     -                     -                     -                     

Grand Total 3/1/2019 2/28/2021 1,288,425,000      59,593,615        52,834,585        257,560,083      -                      -                      -                      -                      -                      



  

 
FCP for period end September 30, 2017 
        59 of 66 

FCP Expenditures and Forecast Breakdown 

 

 

  

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 51,886,614            1,713,486          1,713,486          1,142,324          -                      -                      -                      -                      -                      

Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 34,231,491            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 17,655,122            1,713,486          1,713,486          1,142,324          -                      -                      -                      -                      -                      

Construction 5.2.1 Project Construction Management 1 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,193                 -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,481              -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 12,539,449            1,713,486          1,713,486          1,142,324          -                      -                      -                      -                      -                      

Construction 5.3 Legal -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.1 Real Property A- Preliminary ROW -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2 Real Property - ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.3 Real Property - Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4 Real Property - ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.1 CP1 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.3 CP4 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 721,077,466          45,961,406        40,554,182        27,036,119        -                      -                      -                      -                      -                      

Construction 8.1 SR-99 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 135,383,593          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 245,587,633          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 40,520,351            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 299,585,889          45,961,406        40,554,182        27,036,119        -                      -                      -                      -                      -                      

Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 299,585,889          45,961,406        40,554,182        27,036,119        -                      -                      -                      -                      -                      

Construction 8.5.2 CP5 Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                      -                      108,023,253      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                      -                      47,632,668        -                      -                      -                      -                      -                      

Subtotal Construction 3/1/2019 2/28/2021 928,620,000         47,674,892       42,267,668       183,834,363     -                     -                     -                     -                     -                     

Grand Total 3/1/2019 2/28/2021 928,620,000          47,674,892        42,267,668        183,834,363      -                      -                      -                      -                      -                      
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FCP Expenditures and Forecast Breakdown 

 

 

  

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2019 2/28/2021 19,887,806            428,372             428,372             285,581             -                      -                      -                      -                      -                      

Construction 5.1 Program Management (RDP) 3/1/2019 3/31/2020 13,683,727            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2 Project Construction Management 3/1/2019 2/28/2021 6,204,078              428,372             428,372             285,581             -                      -                      -                      -                      -                      

Construction 5.2.1 Project Construction Management 1 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,226                 -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,206              -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.4 Project Construction Management 5 3/1/2019 2/28/2021 4,011,647              428,372             428,372             285,581             -                      -                      -                      -                      -                      

Construction 5.3 Legal -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.1 Real Property A- Preliminary ROW -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2 Real Property - ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.3 Real Property - Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4 Real Property - ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.1 CP1 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.3 CP4 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 2/28/2021 273,236,085          11,490,352        10,138,545        6,759,030          -                      -                      -                      -                      -                      

Construction 8.1 SR-99 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 58,021,540            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,251,843          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 17,365,865            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 2/28/2021 92,596,838            11,490,352        10,138,545        6,759,030          -                      -                      -                      -                      -                      

Construction 8.5.1 D-B CP5 3/1/2019 2/28/2021 92,596,838            11,490,352        10,138,545        6,759,030          -                      -                      -                      -                      -                      

Construction 8.5.2 CP5 Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                      -                      46,267,109        -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                      -                      20,414,000        -                      -                      -                      -                      -                      

Subtotal Construction 3/1/2019 2/28/2021 359,805,000         11,918,723       10,566,917       73,725,720       -                     -                     -                     -                     -                     

Grand Total 3/1/2019 2/28/2021 359,805,000          11,918,723        10,566,917        73,725,720        -                      -                      -                      -                      -                      
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FCP Expenditures and Forecast Breakdown 

 

 

 

  

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 70/30 Forecast Start Finish Total FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 38,730,453            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 28,704,786            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 10,025,666            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.1 Project Construction Management 1 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 467,193                 -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 4,648,481              -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 4,909,993              -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.3 Legal -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.1 Real Property A- Preliminary ROW -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2 Real Property - ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.3 Real Property - Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4 Real Property - ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.1 CP1 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.3 CP4 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 520,613,627          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.1 SR-99 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 135,383,593          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 245,587,633          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 40,520,351            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 99,122,050            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 99,122,050            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.2 CP5 Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 47,632,668            -                      -                      47,632,668        -                      -                      -                      -                      -                      

Subtotal Construction 3/1/2019 2/28/2021 606,976,747         -                     -                     47,632,668       -                     -                     -                     -                     -                     

Grand Total 3/1/2019 2/28/2021 606,976,747          -                      -                      47,632,668        -                      -                      -                      -                      -                      
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - State Match 70/30 Forecast Start Finish Total FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 3/1/2019 1/31/2020 16,598,765            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.1 Program Management (RDP) 3/1/2019 1/31/2020 12,302,051            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2 Project Construction Management 3/1/2019 1/31/2020 4,296,714              -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.1 Project Construction Management 1 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.2 Project Construction Management 2-3 3/1/2019 4/30/2019 200,226                 -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 1,992,206              -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.4 Project Construction Management 5 3/1/2019 1/31/2020 2,104,283              -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.3 Legal -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.1 Real Property A- Preliminary ROW -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2 Real Property - ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.3 Real Property - Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4 Real Property - ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.1 CP1 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.3 CP4 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019 1/31/2020 223,120,125          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.1 SR-99 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 58,021,540            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,251,843          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 17,365,865            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019 1/31/2020 42,480,878            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.1 D-B CP5 3/1/2019 1/31/2020 42,480,878            -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.2 CP5 Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency 2/1/2021 2/28/2021 20,414,000            -                      -                      20,414,000        -                      -                      -                      -                      -                      

Subtotal Construction 3/1/2019 2/28/2021 260,132,891         -                     -                     20,414,000       -                     -                     -                     -                     -                     

Grand Total 3/1/2019 2/28/2021 260,132,891          -                      -                      20,414,000        -                      -                      -                      -                      -                      
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 13,156,161            1,713,486          1,713,486          1,142,324          -                      -                      -                      -                      -                      

Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 5,526,705              -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 7,629,456              1,713,486          1,713,486          1,142,324          -                      -                      -                      -                      -                      

Construction 5.2.1 Project Construction Management 1 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.2 Project Construction Management 2-3 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.3 Project Construction Management 4 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 7,629,456              1,713,486          1,713,486          1,142,324          -                      -                      -                      -                      -                      

Construction 5.3 Legal -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.1 Real Property A- Preliminary ROW -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2 Real Property - ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.3 Real Property - Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4 Real Property - ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.1 CP1 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.3 CP4 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 200,463,839          45,961,406        40,554,182        27,036,119        -                      -                      -                      -                      -                      

Construction 8.1 SR-99 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 200,463,839          45,961,406        40,554,182        27,036,119        -                      -                      -                      -                      -                      

Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 200,463,839          45,961,406        40,554,182        27,036,119        -                      -                      -                      -                      -                      

Construction 8.5.2 CP5 Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Construction 1/1/2020 2/28/2021 213,620,000         47,674,892       42,267,668       28,178,443       -                     -                     -                     -                     -                     

Grand Total 1/1/2020 2/28/2021 213,620,000          47,674,892        42,267,668        28,178,443        -                      -                      -                      -                      -                      
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt 1/1/2020 2/28/2021 3,289,040              428,372             428,372             285,581             -                      -                      -                      -                      -                      

Construction 5.1 Program Management (RDP) 1/1/2020 3/31/2020 1,381,676              -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2 Project Construction Management 1/1/2020 2/28/2021 1,907,364              428,372             428,372             285,581             -                      -                      -                      -                      -                      

Construction 5.2.1 Project Construction Management 1 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.2 Project Construction Management 2-3 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.3 Project Construction Management 4 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.4 Project Construction Management 5 1/1/2020 2/28/2021 1,907,364              428,372             428,372             285,581             -                      -                      -                      -                      -                      

Construction 5.3 Legal -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.1 Real Property A- Preliminary ROW -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2 Real Property - ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.3 Real Property - Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4 Real Property - ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.1 CP1 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.3 CP4 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020 2/28/2021 50,115,960            11,490,352        10,138,545        6,759,030          -                      -                      -                      -                      -                      

Construction 8.1 SR-99 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5 FCS Track Work Construction (CP5) 1/1/2020 2/28/2021 50,115,960            11,490,352        10,138,545        6,759,030          -                      -                      -                      -                      -                      

Construction 8.5.1 D-B CP5 1/1/2020 2/28/2021 50,115,960            11,490,352        10,138,545        6,759,030          -                      -                      -                      -                      -                      

Construction 8.5.2 CP5 Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Construction 1/1/2020 2/28/2021 53,405,000           11,918,723       10,566,917       7,044,611         -                     -                     -                     -                     -                     

Grand Total 1/1/2020 2/28/2021 53,405,000            11,918,723        10,566,917        7,044,611          -                      -                      -                      -                      -                      
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.1 Program Management (RDP) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2 Project Construction Management -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.1 Project Construction Management 1 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.2 Project Construction Management 2-3 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.3 Project Construction Management 4 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.4 Project Construction Management 5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.3 Legal -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.1 Real Property A- Preliminary ROW -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2 Real Property - ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.3 Real Property - Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4 Real Property - ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.1 CP1 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.3 CP4 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.1 SR-99 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5 FCS Track Work Construction (CP5) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.1 D-B CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.2 CP5 Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve 1/1/2021 2/28/2021 108,023,253          -                      -                      108,023,253      -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Construction 1/1/2021 2/28/2021 108,023,253         -                     -                     108,023,253     -                     -                     -                     -                     -                     

Grand Total 1/1/2021 2/28/2021 108,023,253          -                      -                      108,023,253      -                      -                      -                      -                      -                      
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Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22

Phase Task Task Description

Construction 5 Program, Project & Const Mgmt -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.1 Program Management (RDP) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2 Project Construction Management -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.1 Project Construction Management 1 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.2 Project Construction Management 2-3 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.3 Project Construction Management 4 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.2.4 Project Construction Management 5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 5.3 Legal -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6 Real Property Acquisition and Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.1 Real Property A- Preliminary ROW -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2 Real Property - ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.1 CP1 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.2 CP2-3 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.2.3 CP4 ROW Services & Relocation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.3 Real Property - Environmental Mitigation -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4 Real Property - ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.1 CP1 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.2 CP2-3 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 6.4.3 CP4 ROW Acquisition -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8 Final Design and Construction Contract Work for the FCS -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.1 SR-99 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.2 Civil Infrastructure Construction Package (CP1) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.3 Civil Infrastructure Construction Package (CP2-3) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.4 Civil Infrastructure Construction Package (CP4) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5 FCS Track Work Construction (CP5) -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.1 D-B CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.2 CP5 Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 8.5.3 Third Parties / Support Costs CP5 -                          -                      -                      -                      -                      -                      -                      -                      -                      

Construction 9 Interim Use Project Reserve 1/1/2021 1/31/2021 46,267,109            -                      -                      46,267,109        -                      -                      -                      -                      -                      

Construction 10 Unallocated Contingency -                          -                      -                      -                      -                      -                      -                      -                      -                      

Subtotal Construction 1/1/2021 1/31/2021 46,267,109           -                     -                     46,267,109       -                     -                     -                     -                     -                     

Grand Total 1/1/2021 1/31/2021 46,267,109            -                      -                      46,267,109        -                      -                      -                      -                      -                      


